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Grand Chute

AGENDA REQUEST
5/29/2019

TOPIC: Election of Community Development Authority Chairman for a one-year term in May 2020.

[] New Business [ ]Unfinished Business [ ] Reports

Meeting: Community Development Authorit
[] Closed Session [_] Ordinance/Resolution £ Y P y

Department Reporting: Community Development Submitted By: R. Buckingham
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ISSUE: Election of Chairman.

BACKGROUND/ANALYSIS: Chairman Robert Stadel has expressed interest and willingness in serving
another term as CDA Chairman.

RECOMMENDATION: Election of Robert Stadel as Chairman of the Community Development Authority for a
one-year term ending May 2020.

FISCAL IMPACT: N/A

ATTACHMENTS: N/A
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ﬁ MEETING AGENDA
i COMMUNITY DEVELOPMENT AUTHORITY
G"?} Grand ChUte Wednesday, May 29, 2019-4:30 p.m.
= Grand Chute Town Hall Board Room
1900 W. Grand Chute Blvd.

Roll Call.

Election of Chairman for a one-year term ending May 2020. CDA Action: Elect Chairman via voice vote.
Approval of Agenda. CDA Action: Approve agenda as printed via voice vote.

Approval of Minutes-April 24, 2019 meeting. CDA Action: Approve minutes via voice vote.

Public Input.

Executive Director’s Report.

Administrative change order approvals report. (No CDA action required)

Authorize payment of Application No. 8 - Certificate for Payment from Miron Construction Co., Inc. in the total
amount of $2,893,275.13. CDA Action: Approve Application No. 6 via voice vote.

Approve Monthly Voucher List: 05/29/2019. CDA Action: Approve voucher lists via voice vote.

Accept March 2019 & April 2019 Investments Reports and Budget Statements. CDA Action: Accept reports
and place on file via voice vote.

Approve Change Order No. PCI0020 with Miron Construction Co., Inc., in the amount of $40,284.79, for
architectural, structural, and electrical changes CDA Action: Approve Change Order No. PCI0020 via roll call
vote.

Approve Change Order No. PCl0023 with Miron Construction Co., Inc., in the amount of $42,881.81, for
architectural, structural, HVAC, and electrical changes CDA Action: Approve Change Order No. PCI0023 via
roll call vote.

Approve Change Order No. PCI0029 with Miron Construction Co., Inc., in the amount of $30,584.25, for
addition of protective lenses on light fixtures in competition spaces. CDA Action: Approve Change Order No.
PCI0029 via roll call vote.

Approve Change Order No. PCI0032 with Miron Construction Co., Inc., in the amount of $9,000.00, for addition
to Contract JJ — Carpet & Resilient Base. CDA Action: Approve Change Order No. PCI0032 via roll call vote.

. Adjournment. CDA Action: Adjourn meeting via voice vote.

Public Notice: Agendas are posted in the following locations: Town Hall bulletin boards & Town website www.arandchute.net 2015 Wisconsin
Act 79 allows the publication of certain legal notices on an Internet site maintained by a municipality. This law allows these types of legal
notices to be posted in one physical location in the jurisdiction (instead of three) if also placed on an Internet site maintained by the local
government.

Special Accommodations: Requests from persons with disabilities who need assistance to participate in this meeting should be made to the
Clerk’s Office at (920-832-5644) with at least 24-hour notice.

Notice of Possible Quorum: A quorum of the Town Board, Sanitary Districts, Plan Commission, Board of Review, Community Development
Authority, Licensing Committee, Parks Commission, Joint Review Board, Zoning Board of Appeals and/or Police and Fire Commission may be
present at this meeting for the purpose of gathering information and possible discussion on items listed on this agenda. However, unless

ofl

herwise noted in this agenda, no official action by the Town Board, Sanitary Districts, Plan Commission, Board of Review, Licensing

Committee, Parks Commission, Joint Review Board, Zoning Board of Appeals and/or Police and Fire Commission will be taken at this meeting.



REGULAR MEETING — COMMUNITY DEVELOPMENT AUTHORITY — 1900 W. GRAND CHUTE
BLVD., GRAND CHUTE, WI — APRIL 24, 2019 Z}

ALL TO ORDER/ROLL CALL

Meeting called to order at 4:30 p.m. by Robert Stadel, presiding officer.

COMMISSIONERS PRESENT: Robert Stadel, Dave Schowalter, Doug Brauer, Eric Davidson, Jon Fischer, and
Greg Hartjes

EXCUSED: Mike Pfefferle

STAFF: Bob Buckingham, Community Development Director; Mike Patza, Town Planner; and Angie Cain, Town
Clerk

OTHERS: 3 signed attendance

APPROVAL OF AGENDA/ORDER OF THE DAY

Motion (Schowalter/Hartjes) to approve the agenda. Motion carried.

APPROVAL OF MINUTES — March 27, 2019

Motion (Fischer/Schowalter) to approve the minutes of March 27, 2019. Motion carried.

PUBLIC INPUT — There was no public input.

EXECUTIVE DIRECTOR'S REPORT

Dir. Buckingham provided a verbal update to the Commission regarding the following:

o Recently the Champion Center construction project reached a very important milestone with pouring of the
fieldhouse floor.

e Crews are working to complete the full enclosure of the entire building.

e The ice rinks are scheduled to be poured by the end of May.

e A meeting was held with Baseman Floors to discuss production of the portable flooring.

e An update was provided on the construction schedule for Champion Drive and Silverspring Drive. These
road will be made available to construction traffic before McCarthy Road urbanization begins.

¢ Insurance claims have been submitted for the damages that were incurred in January.

e The CDA’s next scheduled meeting on May 15, 2019 will be cancelled.

Amanda Manteufel, Miron Construction, provided a construction update, which included:

e The contractors have made a lot of progress in the basketball court area.

e The gym equipment manufacturer was able to take measurements for installation of the volleyball and
basketball nets and hoops.
Handrail is being completed in the mezzanine area of the fieldhouse and the seasonal rink.
Progress in the seasonal rink includes completion of roofing and work on stairs, locker rooms, and
spectator seating pours.

e The ice rink contractor has begun installing underground piping.

Ken Weinaug, Champion Center General Manager, provided an update regarding the following:

¢ Hired Matt Schoultz as the Business Development and Events Manager.

o First event contract is signed for a state gymnastics tournament on the first weekend in December.

¢ Interviews have started for Operations Manager, Marketing Manager, and Finance Manager positions.
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REGULAR MEETING — COMMUNITY DEVELOPMENT AUTHORITY - 1900 W. GRAND CHUTE
BLVD., GRAND CHUTE, WI - APRIL 24, 2019

Authorize payment of Application No. 7 - Certificate for Payment from Miron Construction Co., Inc. in the total
amount of $1,.718,693.62. CDA Action: Approve Application No. 7 via voice vote.

Motion (Schowalter/Hartjes) to authorize payment of Application No. 7 ~ Certificate of Payment from
Miron Construction Co., Inc. in the total amount of $1,718,693.62. Motion carried.

Approve Monthly Voucher List: 04/24/2019. CDA Action: Approve voucher lists via voice vote.

Motion (Davidson/Schowalter) to approve the Voucher List. Motion carried.

Accept January 2019 & February 2019 Investments Reports and Budget Statements. CDA Action: Accept
reports and place on file via voice vote.

In response to a question from Commissioner Fischer, Director Buckingham stated that to date, $10.2 miillion
has been paid on the construction contract.

Motion (Fischer/Davidson) to accept the reports and place on file. Motion carried.
Approve Change Order No. PCI0016 with Miron Construction Co., Inc., in the amount of $33.129.61, for

architectural, structural, fire protection, and electrical changes CDA Action: Approve Change Order No.
PCI0016 via roll call vote.

Director Buckingham stated that this change order was divided into 5 areas: 1) revised/widened width of three
aluminum doors in Area B; 2) revised exterior metal stud wall heights in Area A; 3) added an extra fire
extinguisher cabinet and extinguisher in the kitchen; 4) increased structural steel sizes for support members
beneath the rooftop mechanical equipment in Area A; and 5) added additional hand holes and conduits in the
northeast corner of Area A.

Motion (Hartjes/Fischer) to approve Change Order No. PCI0016 with Miron Construction Co. Inc., in the
amount of $33,129.61 via roll call vote: Brauer — aye, Davidson — aye, Fischer — aye, Hartjes — aye,
Schowalter — aye, and Stadel — aye. Motion carried.

Authorize FF&E Purchase No. 4 — Staff Computers, from Corporate Network Solutions, Inc., in the amount of
$8,265.00. CDA Action: Approve purchase via roll call vote.

Motion (Schowalter/Davidson) to authorize FF&E Purchase No. 4 - staff computers from Corporate
Network Solutions, in the amount of $8,265.00 via roll call vote: Brauer — aye, Davidson — aye, Fischer
- aye, Hartjes — aye, Schowalter — aye, and Stadel — aye. Motion carried.

Adjournment.

Motion (Davidson/Fischer) to adjourn. Motion carried.
Meeting adjourned at 4:50 p.m.

These minutes were taken at a regular meeting held on April 24, 2019 and entered in this record book,
April 25, 2019 by:

Angie Cain

Angie Eéin, Town Clerk
Community Development Authority Recording Secretary
INITIAL DRAFT
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Grand Chute

AGENDA REQUEST
5/29/2019

TOPIC: Administrative change order approvals report

[ ] New Business [ ]Unfinished Business Reports

Meeting: Community Development Authorit
[] Closed Session [_] Ordinance/Resolution & Y P Y

Department Reporting: Community Development Submitted By: R. Buckingham

ISSUE: Executive Director's Report.

BACKGROUND/ANALYSIS: Five change orders were approved by administrative procedures since the April
24, 2019 CDA meeting (see attached). Town Administrator Jim March signed off on the approval of these change
orders.

Change Order No. PCI0026 (approved 05-01-2019) was for labor to infill a small section of roof framing and roof
deck where a steel beam at Area B (vestibule/common link) intersects with the precast wall panel at Area C
(seasonal rink). The additional bracing better supports the attachment of a metal chase wall to the precast wall.
The Project Architect directed this revision after reviewing shop drawings and troubleshooting field observations.
All materials for this infill were available from cut-offs of other steel and deck work so there was no charge for
materials. The total cost of Change Order No. PCI0026 was $2,071.84.

Change Order No. PCI0028 (approved 05-09-2019) was for purchase and installation of additional pumps for the
rink systems, and adding power to two other pumps in the rink systems. Following shop drawing review, the
Project Architect identified these revisions as required work items not previously identified on the construction
documents. Condenser water loops required two more pumps (one for each rink), and power was needed at two
frost protection pumps (one for each rink). The total cost of Change Order No. PCI0028 was $7,741.14.

Change Order No. PCI0030 (approved 05-01-2019) was for labor and materials to add drywall box-out to conceal
steel beam headers above windows at the southwest corner of Area A (fieldhouse). Originally, these beams were
to be exposed. However, the fabricated camber in the steel did not fully and uniformly come out when they were
erected. This left an unsightly and varying width joint at the top head of the windows. | observed this condition
with Miron and made an Owner’s request to conceal this undesirable condition. The total cost of Change Order
No. PCI0030 was $7,042.00.

Change Order No. PCI0034 (approved 05-09-2019) was for purchase and installation of isolation valves on the hot
water system leading from the boiler plant to various portions of the building. These shut-offs allow areas




needing maintenance, repair or replacement to be “valved-off” from the rest of the system. Without the valves,
the entire system would have be drained back to the boilers, including draining down the ice plant. The Project
Architect’s review comments noted this type of shutdown is not common/frequent, but when it happens
significant effort goes into draining and re-supplying the entire system if there are no isolation valves. The total
cost of Change Order No. PCI0034 was $4,938.00.

Change Order No PCI0035 (approved 05-09-2019) was for overexcavation of unsuitable base soils on the floor of
Area A (fieldhouse). Heavy rains last Fall, harsh winter conditions, and untimely project delays in January
combined to saturate and deep-freeze the clay soils. This condition was becoming a growing concern to the
overall construction schedule, since all work requiring access to the fieldhouse floor was suspended. Prolonged
efforts to heat and dry the soils had modest impact. In early April, the decision was made to perform compaction
testing of the entire floor and to remove any materials that failed. We only had to remove 30% of the material
initially thought to be unsuitable, for a savings of $16,000.00 from the engineer’s estimate. The areas that were
overexcavated were backfilled and compacted with 1-1/4” stone aggregate. The concrete slab was poured the
following week. The total cost of Change Order No. PCI0035 was $8,573.76.

The funding source for all of these Change Orders was the Project Contingency. As of May 15, 2019, including all
approved, pending and estimated project changes and costs known at that time, the original Project and Owner
Contingency of $2.228 million had been reduced by $461,460, or 20.7% (Contingency & Allowance Tracking Log
attached). By contrast, the total contract for work stands at approximately 56% complete with the approval of
Miron Pay Application #8.

RECOMMENDATION: No CDA action required.

FISCAL IMPACT: OTHER FUNDING

Community Development Authority Lease Revenue Bonds, Series 2018.

ATTACHMENTS: Change Orders No. PCI0026, PCI0028, PCI0030, PCI0034, PCI0035.




Change Order Request

04/22/2018
To: Robent Buckingham

Community Development Authority-Town Grand Chute

1900 W Grand Chute Blvd
Grand Chute, Wl 54913-8613

Reference Document: PCi0026

Re: Fox Cities Champion Center

Project: #172430

Appleton, Wi 54913

Change Description: RFI 108 - In Area B second floor, add deck edge angles and support of the angles from existing roof beam to aliow

metal stud wall to attach to.

Contractor Description

Miron Construction Co., inc. STRUCTURAL STEEL
Appleton Lathing Corp DRYWALL / GYPSUM BOARD
*SUB-TOTAL*

Project Confingency

* TOTAL **

Impacted Calendar Days: 0

All terms of our agreement apply and preciude Miron Construction Co., Inc. from performing any extra work without approval.

approval by signing this request.

¥ 4 - -
[t g TA

(4T

Amount
$2,071.84
$0.00
$2,071.84
-$2,071.84
$0.00

Please provide your

Amanda Manteufel
Mirg;

onstruction Co., Iny—i_j\“‘
'
4 /
S

Date:

J

72577

/20

v

¥
Owner Representative
Community Development Authority-Town Grand
Chute

This quote expires on:  05/14/201¢

1471 McMoahon Drive, Neenah, W1 54958-6305

A—

-

Date:

PO Box 509, Neench, Wi 54957-0509

MIRON-CONSTRUCTION.COM

Pr 920.969.7000  rx 920.969.7395
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Allison Matz

From: Kevin Schumacher <KSchumacher@appletonlathing.com>
Sent: Wednesday, March 20, 2019 6:24 AM

To: Allison Matz

Cc: Keith Kohlbeck

Subject: RE: 172430 Fox Cities Champion Center; RFi 172430-0108 FE

Allison, we have no cost.
Thanks,
Kevin

Kevin Schumacher
Appleton Lathing Corporation
920.750.5177

From: Allison Matz <allison.matz@miron-construction.com>

Sent: Monday, March 18, 2019 2:37 PM

To: Kevin Schumacher <KSchumacher@appletonlathing.com>
Subject: FW: 172430 Fox Cities Champion Center: RFI 172430-0108 FE

Kevin,
Have you had a chance to look at this?

Thanks,

Allison Niatz
Project Manager
allison.matz@miron-construction.com

Miron Construction Co., Inc.
PH 920.886.7813 | Fx 920.969.7393
1471 McMahon Drive | Neenah, W! 54956
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From: Allison Matz
Sent: Monday, March 11, 2019 7:08 AM



To: Kevin Schumacher <kschumacher@appietonlathing.com>
Subject: FW: 172430 Fox Cities Champion Center: RFl 172430-0108 FE

Kevin,
Please advise of any cost impacts and send pricing to me as soon as possible.

Thanks,

From: Debbie Knapp <Debbie.Knapp@Miron-Construction.com>

Sent: Thursday, March 7, 2019 8:14 AM

To: Amanda Manteufel <Amanda.Manteufel@Miron-Construction.com>

Cc: Allison Matz <allison.matz@miron-construction.com>; Mike Pernaski <mike.pernaski@miron-construction.corms;
Melissa Schulteis <Melissa.Schulteis@ Miron-Construction.com>; Jeff Eiles <jeiles@appletonlathing.com>; Kevin
Schumacher <kschumacher@appletoniathing.com>; jay Nelson <Jay.Nelson @ miron-construction.com>; Paul Klappa
<pklappa@nimsgernsteel.com>

Subject: 172430 Fox Cities Champion Center: RFI 172430-0108 FE

See attached RF] 172430-0108 response by Performa dated 3/5/19.
Thank you.
Debbie Knapp , LEED Green Associate

Project Administrator
debbie.knapp@miron-construction.com

Miron Construction Co., Inc.
PH 920.886.7824 | Fx 920.969.7393
1471 McMahon Drive | Neenah, Wl 54956
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Miron Construction Co., Inc.
1471 McMahon Dr
Neenah WI 54957-0509

Request For Information
RFI1172430-0108

Printed On: 03/01/2019
Page: 1 of 1

To: Steve Kaltz
Performa Inc
From: Debbie Knapp
Miron Construction Go., Inc.
Project: Fox Cities Champion Center
Address: 2200 N McCarthy Rd
Appleton Wi 54913
Subject: Area B - Sscond Floor Wall & Structure

Date: 03/01/2019
Job: 172430
Required: 03/08/2019
Estimated Cost impact:
Estimated Days Impact:

Co-Author; Contact:

Co-Author RFl Number:

Reference:
Drawing Reference: A1.8, $4.3

Spec Section:

Request:

Pian sheet A1.B shows a chase wall on grid line B5-C1 on second floor that connects to the precast wall panel. Plan sheet S4.3 shows
a WEBx10 beam installed in the area, but there is nothing else for the wall to affix to. How is the wall secured/attached? Is an additional

angle required that connects to the precast panel for the wall to attach to?

Suggestion:

Answer: D Accept Suggestion
ide L3x3x1/4 d } !

K1 sie ]

k]

5 sections it ol us

on i

12x2 1/2x3/ ons tn fieu of field cutting

TTOG
3

]

ins location of (e pour

JE 3.

Answered By:

Date: /9%

@

vEN

Conltractors are required to respond in writing within 5 days from the date of RFI issuance with any cost and/or schedule impacits related to the RFI. No response within 5

deys implies no cost and/or schedule impacts.

Distribution:
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Robert L. Buckinaham

From: JimV. March

Sent: Wednesday, May 1, 2019 9:58 AM

To: Robert L. Buckingham

Subject: RE: 172430 Fox Cities Champion Center ~ PC1 0026 & PCI0030 / CO Requests

| agree. Thanks! Jim

From: Robert L. Buckingham

Sent: Wednesday, May 01, 2019 9:56 AM

To: Jim V. March <lim.March@grandchute.net>

Cc: Julie M. Wahlen <Julie.Wahlen@grandchute.net>

Subject: 172430 Fox Cities Champion Center PCI 0026 & PCI0030 / CO Requests

Hi Jim,
Attached are two change orders for work at the Champion Center.

Change Order No. PCI0026 is for labor to infill a small section of roof framing and roof deck where a steel
beam at Area B (vestibule/common link) intersects with the precast wall panel at Area C (seasonal rink). The
additional bracing will better support the attachment of a metal chase wall to the precast wall. The Project
Architect directed this revision after reviewing shop drawings and then troubleshooting field observations. All
materials for this infill are available from cut-offs of other steel and deck work so there is no charge for
materials. The total cost of Change Order No. PCI0026 is $2,071.84. It will be funded from Project Contingency.

Change Order No. PCI0030 is for labor and materials to add drywall box-out to conceal steel beam headers
above windows at the southwest corner of Area A (fieldhouse). Originally, these beams were to be exposed.
However, the fabricated camber in the steel did not fully and uniformly come out when they were erected.
This left an unsightly and varying width joint at the top head of the windows. | observed this condition with
Miron and made an Owner’s request to conceal this undesirable condition. The total cost of Change Order No.
PCI0030 is $7,042.00. It will be funded from Project Contingency.

Please reply with your agreement for approving these two change orders.

Regards,

Bob

Robert Buckingham

Community Development Director
Town of Grand Chute
920-832-1599
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Buliding Exceltence. Change Order Request

Date: 04/30/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town GrandChute Appleton, Wi 54913
1800 W Grand Chute Bivd Project: #172430

Grand Chute, Wi 54813-0613

Reference Document: PCI0028
Change Description: AS1 007 - Ice rink and electrical changes

Contractor Description Amount
Elmstar Electric Corporation ELECTRICAL $6,241.14
Minnesota lce LLC ICE RINK $1,500.00
* SUB-TOTAL* B ¥ X 7T KT
Project Contingency -$7,741.14
“+ TOTAL % T 000

Impacied Calendar Days: 0
All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without appraval. Please pravide your

approval by signing this request,
4,
{/’ / 7
te:

i dd P pmteetet )/t 3
' @, b

Amanda Manteufel al

Miron Construction Co,, In¢.,

7y | /
Owner Represeniative Swe¥ Date:
Community Development Authority-Town Grand

Chute
This quote expires on:  05/22/2019

1471 Mciahon Drive, Neenoh, Wi 54956-5305 . PO. Bax 509, Neenah, W 54957-0509 . PR 20949.7000 rx 520.969.73%96

MIRON-CONSTRUCTION.COM



MINNESOTA ICE, LLC
SUBCONTRACT CHANGE ORDER

Contractor: Change Order No.
MINNESOTA ICE, LLC CS19-01-CO02
13540 Flagstaff Avenue Dated:
St, Paul, MN 55124-7956 4/29/19

Project:

FCCC Appleton Wisconsin
Client:
Miron Construction

The undersigned approve the following changes to the Contract:

Scope of Work Changes:
Add (2) pumps, P7-A and P7B per ASI-007

Proposed Change Order Terms:
Add of $750/pump.

Contract Price Changes:
Total add of $1500.

Original Completion Date/Contract Days

Prior Change Order No(s):

This Change Order:

Revised Completion Date/Contract Days: No Change

The undersigned agree to the above changes to the Subcontract and the Contract is hereby so
amended.

MINNESOTA ICE, LLC Client:
W

By: Chris Schneider By:

Its: Project Manager Its:

Date: 4/29/19 Date:



Certified DBE/WDBE Electrical Contractor
800 Eastline Road - Kaukauna, Wl 54130

[ 5 I‘{ @ ]utél‘ |
\"_—_ Business: (920) 766-8100 - Fax: (920) 766-8109

——Flectric CO!}JOTL’J“OH www.elmstarcom

Electrical Testing & Maintenance:

Aprit 3, 2019
Amanda Manteufel
Data Communications: Miron Consh‘uction
1471 McMahon Drive
§ Neenah, Wi 54956

RE: Fox Cities Champion Center
Grand Chute, Wi

Dear Amanda:
Our electrical proposal for the ASI 007 at the above location is: $6,241.14
Summary Sheet and Breakdown are attached.

Thank you,

Electrical Contracting:

ELMSTAR ELECTRIC CORPORATION

Jeff LaSage
Project Manager

JU/js
Underground:

This proposal is valid for 30 calendar days.
Afier this time, proposal is subject to change to reflect material & labor costs at time of order.

Commercial * Industrial * Institutional * Municipal
Providing Solutions



Summary

Project Name: Fox Cities Champion Center

Project Location: Appleton, Wi 7
Contractor: Elmstar Electric Corporation

Date: 04/03/19

Total Labor Hours [ 40.83
Labor Rate: | _ 79.87
Total Labor Cost | 3,245.12
Labor Costs 1 3,245.12
Materials Cost [ 2,181.96
Subtotal [ 5,427.08
15% markup (Overhead & Profit) | 814.06
Total contractor costs with markup [ 6,241.14
Subcontractor costs [ 0.00]
Subcontractor markup ( 7 1/2%) [ 0.00
Total Subcontractor cost with markup [ 0.0
Total change cost [ 624114




BREAKDOWN

Project Name: Fox Cities Champicen Center RF1 #:
Project Location: Appleton, Wi ASI #: 7
Contractor: Elmstar Electric Corporation
Date: 04/03/19
MATERIAL MATERIAL | LABOR LABOR
MATERIAL Qry PRICE PER | EXTENSION UNIT | PER| EXTENSION
20A/1 Breaker 1 39.80, e 39.80 0.36] e 0.36
20A/3 Breaker 1 669.00| e 669.00 0.55 e 0.55
30/3 NF Disconnect 2 27300 e 558,00 2.00) e 4.00
20A Motor Switch 2 86.00| e 172.60 0.80| e 1.60
20A Hook up 4 8.96| e 35.84 1.15| e 4.60
Core 1 2500 e 25.00 1.00 | e 1.00
1/2" EMT 320 76.02 | ¢ 243.26 450 | ¢ 14.40
1/2" Connector 16 5639 | ¢ 9.02 008 | e 1.28
1/2" Coupling 32 5573 | ¢ 17.83 004 e 1.28
1/2" Hanger 40 6983 | c 27.93 400 | ¢ 1.60
#12 1280 23830 m 305.02 600 | m 7.68
4S¢t Box 6 885.78 [4 53.15 3000 | ¢ 1.80
45: Cover 6 43495 | ¢ 26.10 800| ¢ 0.48
1
MATERIAL 2,181.96 LABOR 40,63




Robert L. Buckingham

From: Jim V. March

Sent: Thursday, May 9, 2019 11:35 AM

To: Robert L. Buckingham

Subject: RE: 172430 Fox Cities Champion Center ~ PClI 0028, PCI0034 & PCI0035 / CO Requests

| agree. Thanks. Jim

From: Robert L. Buckingham

Sent: Thursday, May 09, 2019 10:30 AM

To: Jim V. March <Jim.March@grandchute.net>

Cc: Julie M. Wahlen <Julie. Wahlen@grandchute.net>

Subject: 172430 Fox Cities Champion Center PCI 0028, PCI0034 & PCI0035 / CO Requests

Hi Jim
Attached are three change orders for work at the Champion Center.

Change Order No. PCI0028 is for purchase and installation of additional pumps for the rink systems, and
adding power to two other pumps in the rink systems. Following shop drawing review, the Project Architect
identified these revisions as required work items not previously identified on the construction documents.
Condenser water loops required two more pumps (one for each rink), and power was needed at two frost
protection pumps (one for each rink). The total cost of Change Order No. PCI0028 is $7,741.14. It will be
funded from Project Contingency.

Change Order No. PCI0034 is for purchase and installation of isolation valves on the hot water system leading
from the boiler plant to various portions of the building. These shut-offs would allow areas needing
maintenance, repair or replacement to be “valved-off” from the rest of the system. Without the valves, the
entire system would have be drained back to the boilers, including draining down the ice plant. The Project
Architect’s review comments noted this type of shutdown is not common/frequent, but when it happens
significant effort goes into draining and re-supplying the entire system if there are no isolation valves. This is a
good investment for future ease of maintenance and repair. The total cost of Change Order No. PCI0034 is
$4,938.00. It will be funded from Project Contingency.

Change Order No PCI0035 is for overexcavation of unsuitable base soils on the floor of Area A (fieldhouse).
Heavy rains last Fall, harsh winter conditions, and untimely project delays in January combined to saturate and
deep-freeze the clay soils. This condition was becoming a growing concern to the overall construction
schedule, since all work requiring access to the fieldhouse floor was suspended. Prolonged efforts to heat and
dry the soils had modest impact. In early Aprii, the decision was made to perform compaction testing of the
entire floor and to remove any materials from all areas that failed. We only had to remove 30% of the material
initially thought to be unsuitable, at a savings of $16,000.00 from the engineer’s estimate. The areas that were
overexcavated were backfilled and compacted with 1-1/4” stone aggregate. The concrete slab was poured the
following week. The total cost of Change Order No. PCI0035 is $8,573.76. It will be funded from Project
Contingency.

Please reply with your agreement for approving these three change orders.

1



Regards,

Bob

Robert Buckingham

Community Development Director
Town of Grand Chute
920-832-1599
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Building Exceflence Change Order Request

Date: 04/22/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town Grand Chute Appleton, WI 54813
1900 W Grand Chute Blvd Project: #172430

Grand Chute, Wl 54913-9613

Reference Document: PCI0030
Changs Description: Add drywall box-aut shape at window head A1 & A2 in Area A to conceal steel beam header

Contractor Description Amount
Appleton Lathing Corp DRYWALL / GYPSUM BOARD $7,042.00
* SUB-TOTAL* $7,042.00
Project Contingency -$7,042.00
* TOTAL ** $0.00

Impacied Calendar Days: 0

All terms of our agreement apply and preclude Miran Construction Co., inc. from performing any extra work without approval. Please provide your
approval by signing this request.

A A ) el S [2</(T

-
Amanda Manteufel :

If/j—/\A ya DS,A/ZO‘CP

¢
L —r
Owner Representative t )
Community Development Authority-Town Grand
Chute
This quote expires on:  05/14/2019

1471 McMahon Drive, Neenah, Wt 54956-6305 . PO. Box 509, Neench, Wt 54957-0509 . P 920 969.7000  £x 92D 969.7396

MIRON-CONSTRUCTION.COM



| APPLETON LATHING N
EX§ corroration e,

Phone: (920)734-1741

Ste S + Dl o s?mm m Cellings Fax: (920) 734-9786
wped www.appletonlathing.com

CHANGE ORDER 0011
tomier il
eron Construction
Amanda Manteufel
Po Box 509

Neenah Wl 54957-0509

Pf 01%t Name. Fox Ciues Champion Center Appleton
Project #: 2627-20
Contract # 172430- 000022

This change in scope of work reflects change (s) as requested by Amanada Manteufel of eron Constructuon |

Add to basebid to furnish and install pre-made drywall shape at window head A1 and A2 (A6.3, 235 LF) per the
attached drawings.

No framing included, blocking by others.
No sealant by us.

| Foreman Time Labor 200  87.00 $174.00

Drywall Labor Labor 40.00 87.00 3,480.00
Finish Labor Labor 32.00 87.00 p2,784.00 |

Materials Materials $604.00

Labor $6,438.00

Materials $604.00

Net Costs $7,042.00

Proposal Total $7,042.00

& PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER CHANGE ORDER =
\
Appleton Lathing: x Date: March 15, 2019

Kevin Schumacher, SENIOR ESTIMATOR, (920) 750-5177

General Contractor: x Date:
Amanda Mantsufel, Projeat Manager, (620} 968-7011

50 years of Quality - Safety - On-Time Performance



AGM PANELS BY OTHERS -'/

FS

»

Do

3 ) HEAD DETAL

FG-3436 HEAD

NOTCH VERTICAL @
CAPTURED MULLIONS

1" GLAZING ——_|

/ OBE SERIES 3000: 2" X 4-1/2° FRONT-SET §SG SF

RS CLEAR ANCDIZED ALUMINU

TREMCO 2 SEALANT
BY CGP

SHIM (VARIES)
/_ BY LGP
|

STEEL 8EAM

{HAS CURVE AND

GAP WILL VARY}
BY OTHERS

ADJACENT CONSTRUCTICN BY OTHERS

BREAK METAL TRIM BY CGP - MATCH SF FINISH

37 MAX, (VARIES)

STEEL BEAM

(HAS CURVE AND

GAP WILL VARY)
BY OTHERS

il

VAR[ES

FG-3280
GLASS STGP

FG-1133 TYP,

SHIMMING, BACKER ROD & SEALANT BY CGP

FG-2188 VINYL FILLER BETWEEN
o

"= SHIM [VARIES}
BY CGP

FS8 {17414 X 1" HH

== ACM METAL
PANEL
{MATCH STOREFRONT)
ay CGP



Robert L. Buckingham

]
From: Jim V. March
Sent: Wednesday, May 1, 2019 9:58 AM
To: Robert L. Buckingham
Subject: RE: 172430 Fox Cities Champion Center ~ PCI 0026 & PCI0030 / CO Requests

| agree. Thanks! Jim

From: Robert L. Buckingham

Sent: Wednesday, May 01, 2019 9:56 AM

To: Jim V. March <Jim.March@grandchute.net>

Cc: Julie M. Wahlen <Julie.Wahlen@grandchute.net>

Subject: 172430 Fox Cities Champion Center PCl 0026 & PCI0030 / CO Requests

HiJim,
Attached are two change orders for work at the Champion Center.

Change Order No. PCI0026 is for labor to infill a small section of roof framing and roof deck where a steel
beam at Area B (vestibule/common link) intersects with the precast wall panel at Area C (seasonal rink). The
additional bracing will better support the attachment of a metal chase wall to the precast wall. The Project
Architect directed this revision after reviewing shop drawings and then troubleshooting field observations. All
materials for this infill are available from cut-offs of other steel and deck work so there is no charge for
materials. The total cost of Change Order No. PCI0026 is $2,071.84. It will be funded from Project Contingency.

Change Order No. PCI0030 is for labor and materials to add drywall box-out to conceal steel beam headers
above windows at the southwest corner of Area A (fieldhouse). Originally, these beams were to be exposed.
However, the fabricated camber in the steel did not fully and uniformly come out when they were erected.
This left an unsightly and varying width joint at the top head of the windows. | observed this condition with
Miron and made an Owner’s request to conceal this undesirable condition. The total cost of Change Order No.
PCI0030 is $7,042.00. It will be funded from Project Contingency.

Please reply with your agreement for approving these two change orders.

Regards,

Bob

Robert Buckingham

Community Development Director
Town of Grand Chute
920-832-1599



*

Building Excelfence. Change Order Request
Date:  05/01/2019
To: Robert Buckingham Re: Fox Cities Champion Center

Community Devslopment Authority-Town Grand Chule

1800 W Grand Chuts Bivd
Grand Chute, Wi 54913-9613

Referenca Document. PCI0D34

Appleton, W 54913
Project: #172430

Change Description: Provide and Instail isolation vaives on the hot water system for ease of maintenance and system shutdown, as

specified in RFl 112.

Contractor Description Amount
8 & P Machanical Inc HVAC $4,938.00
* SUB-TOTAL* $4,938.00
Project Contingency -§4,938.00
+ TOTAL * $0.00

impactad Calendar Days: 0

All terms of our agreement apply and preclude Miron Constiuction Co., Inc. from performing any extra work without approval. Please provids your

approval by signing this request.

At nds

Amanda NManteufe!
Miron Construction Co., inc.

-

V vy, A / S K
il i l;."“ i ()’-—‘f’ A_?fh ¥ 1, P 4
7 7
- ; Date:

<72/200

Owner Reprasentative
Community Develapment Authority-Town Gran
Chute

This quote expires on:  05/24/2019

1471 McMahon Dnve, Neenoh, Wt 549548305

Date:

PO. Box 509, Neanah, Wi 549570509  «  pH P20.969.7000 x 920.965.7396

MIRON-CONSTRUCTION.COM



PROPOSAL

B & P MECHANICAL, INC. NO. 7916
3200 WEST HIGHVIEW DRIVE
APPLETON, Wi 549812-2002
VLN GNWAD BIEINRRR TELEPHONE (920) 733-3303
AN BUBNRLS MBIDER FAX (920) 733-9319
PREPARED ESPECIALLY FOR (The Buyer) Page 1 of 1

Date: April 3, 2019
To: Miron Construction

Attn: Debbie Knapp

RE: Fox Citles Champion Center - HVAC for RFl 172430-0112

We propose to furnish all labor, material, construction equipment, supervision and services necessary per
your RFl 172430-0112.

Material $ 793
Labor 88 Hrs. x $42 $3,696
Overhead & Profit $ 449

Total $4,938

If you have any questions, please do not hesitate to call. Thank you for the opportunity to quote.

Sincerely,
Authorized Signature IAAE s o
o Dave Head
ACCEPTANCE QF PROPCGSAL

The above piices, specifications and conditions are hereby accepled. You are authorized to do the werk as specified. Payment will be made as outline above.
ACCEPTED: Signature

Date Signaturs
THIS PROPOSAL IS MADE SUBJECT TO THE TERMS AND CONDITIONS OF SALE PRINTED ON THE REVERSE SiDE PAYMENT TERMS NET 30 DAYS.




Miron Construction Co., Inc. Request For Information
1471 McMahon Dr

Neenah WI 54957-0500 RFI172430-0112

Printed On; 03/28/2019
- - e ___Pa_ga: 1 of 14

To: Steve Kotz
Performa Inc
Frorm: Debbie Knapp

Miron Construction Co., Inc.

Project: Fox Cities Champion Center
Address: 2200 N McCarthy Rd

Appleton Wi 54913

Subject: Area C - Shutoff Valves

Date: 03/28/2019
Joh: 172430

Required: 04/04/2019
Estimated Cost impact:
Estimated Days impact:

Co-Author: B & P Mechanical Inc Contact: Tom Hietpas Co-Author RFI Number:
Reference:
Drawing Reference: H2.1 Spec Seclion:

Request: - R - -
Are shutolf valves and drain valves required to be Installed on the HW fines in Area C for system isolation?

Suggestion:

If s0, It is recommended to install the vaives between Area B and C, along with Area C and the ice plant (Room C128) for ease of
maintenance and shutdown/drainage.

Answer: D Accept Suggestion

THIS REVISION WOULD BE A SERVICE CONVENIENCE ITEM AND IS NOT A NECESSITY FOR

FUNCTIONALITY OF THE SYSTEM . PLEASE PROVIDE PRICING TO ADD ISCLATION VALVES FOR REVIEW
WITH THE OWNER. APPROVAL OF ANY ADDITIONAL COSTS WOULD BE REQUIRED PRIOR TO
PROCEEDING WITH THE WORK.

Answereapy: 1 YIer Mancl/ Steve Koltz Signec: & —-, SAEL
A S S 1B
-— y Ve
rd
bae: 42118 /
" Contractors ars required to respand in writing within § days from the date of RF issuance with any cosl and/or schedule impacts related to the RFI. No response within 5
days implies no cost andfor schedula impacis.

Distribution:




Robert L. Buckingham

From: Jim V. March

Sent: Thursday, May 9, 2019 11:35 AM

To: Robert L. Buckingham

Subject: RE: 172430 Fox Cities Champion Center ~ PCl 0028, PCI0034 & PCI0035 / CO Requests

| agree. Thanks. Jim

From: Robert L. Buckingham

Sent: Thursday, May 09, 2019 10:30 AM

To: Jim V. March <lim.March@grandchute.net>

Cc: Julie M. Wahlen <Julie.Wahlen@grandchute.net>

Subject: 172430 Fox Cities Champion Center PCI 0028, PCI0034 & PCI0035 / CO Requests

HiJim
Attached are three change orders for work at the Champion Center.

Change Order No. PCI0028 is for purchase and installation of additional pumps for the rink systems, and
adding power to two other pumps in the rink systems. Following shop drawing review, the Project Architect
identified these revisions as required work items not previously identified on the construction documents.
Condenser water loops required two more pumps {one for each rink), and power was needed at two frost
protection pumps (one for each rink). The total cost of Change Order No. PCI0028 is $7,741.14. It will be
funded from Project Contingency.

Change Order No. PCI0034 is for purchase and installation of isolation valves on the hot water system leading
from the boiler plant to various portions of the building. These shut-offs would allow areas needing
maintenance, repair or replacement to be “valved-off” from the rest of the system. Without the valves, the
entire system would have be drained back to the boilers, including draining down the ice plant. The Project
Architect’s review comments noted this type of shutdown is not common/frequent, but when it happens
significant effort goes into draining and re-supplying the entire system if there are no isolation valves. This is a
good investment for future ease of maintenance and repair. The total cost of Change Order No. PCI0034 is
$4,938.00. It will be funded from Project Contingency.

Change Order No PCI0035 is for overexcavation of unsuitable base soils on the floor of Area A {fieldhouse).
Heavy rains last Fall, harsh winter conditions, and untimely project delays in January combined to saturate and
deep-freeze the clay soils. This condition was becoming a growing concern to the overall construction
schedule, since all work requiring access to the fieldhouse floor was suspended. Prolonged efforts to heat and
dry the soils had modest impact. In early April, the decision was made to perform compaction testing of the
entire floor and to remove any materials from all areas that failed. We only had to remove 30% of the material
initially thought to be unsuitable, at a savings of $16,000.00 from the engineer’s estimate. The areas that were
overexcavated were backfilled and compacted with 1-1/4” stone aggregate. The concrete slab was poured the
following week. The total cost of Change Order No. PCI0035 is $8,573.76. It will be funded from Project
Contingency.

Please reply with your agreement for approving these three change orders.

1



Regards,

Bob

Robert Buckingham

Community Development Director
Town of Grand Chute
920-832-1599



aumm Change Order Request

Date: 05/02/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town Grand Chute Appleton, Wi 54913
1800 W Grand Chute Blvd Project: #172430

Grand Chute, WI 54913-9613

Reference Document: PCI003S

Change Description; Overexcavation and placement of 1-1/4” aggregate in Area A (249.60 CY) on 4/8/19 due to unsuitable soils.

Confractor Description
Ostrenga Excavating EARTHWORK
*SUB-TOTAL *

Project Conlingency

* TOTAL **

Impacted Calendar Days; 0

Al terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any exira work without approval,

approval by signing this request.

/ / /
G N i / ;o

g ¥ 7 vt i

e

Amanda Manteufel L / , Date:
Miron Construction Ce,, Inu/r—-\

Al f 4 A 5/l2019
= e

Owner l?.epresentative ~7
Community Development Authority-Town Grand
Chute

This quole expires an:  05/24/2019

Amount
$8,573.76
$8,573.76

-$8,573.76
%000

Please provide your

1471 McMahon Drive, Neenoh, Wi 54956-6305  « PO. Box 509, Nesnah, Wl 54957.0509 = H $20,969.7000 £x 920.969.7396

MIRON-CONSTRUCTION.COM



OSTRENGA

EXCAVATING, INC.
General Excavaling
Demolition
Land Clearing
Site Preparation
April 30, 2019

The following is the cost breakdown for removing unsuitable material and replacing with 1 4" aggregate in
Area A. Thave included an inspection report with quantities provided by Bay Area Testing.

Unsuitable Removal And Replacement 249.60 CY @ $34.35 = $8,573.76
Total $8,573.76

3361 Lily Lake Road « Green Bay, WI 54311
(920) 863-8389 « Fax (920-863-2119
ostrengaex@gmail.com
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s REPORT OF TESTING AND OBSERVATIONS
BELOW PROPOSED PAVEMENTS / FLOOR SLARBS

3125 Birch Readl, Suie B

Suamico, W 54172

oy Area 1eiting & Conuling o
cr:in!lly wlul Ph:::_ :,\:‘: t:: ;(::‘
Project: FOX CITIES CHAMPION CENTER Report Coples.

2200 MCCARTHY WAY OSSN PAERSAY AUNE.COm

GRAND CHUTE, WISCONSIN
Client:  Mr. Jim Pohlmann

Ostrenga Lixcavaimg

336{ Lily Lake Rd

Green Bay, W[ 34311

{ miron-construction.com

Date:  April 11, 2019 BATC File Number: B15-732
Date Observed, 1819 Site Superintendent: Mike Pernaski of Miren Construction
Tests Performed by Jake Frenzmeier of BATC Exeavatng Contractor: Ostrenga Excavatmg

Geoechnical Report Performed for Project: Yes [ WNa
I Yes: Recommended Bearing Capacity by Gaowechnical Engineer: 3,000 paf
Date of Geastechnical Report: 2 7.201% Geowehaics! Firm and Project Number Tutertck PSI Project No. 6003517
Soil Type Indivated by Borings: The soil borings in the building area encountered 47 to 20™ of ropsoil overlying native
sand, clay. and silt soils that extended {0 the boring tenmination depths However, Boring B-1. B-3, B-5. and B-12 encountered fill.
_ possible fill, and buried tepsoil that extended 10 approximately 37 below the existing ground surface elevation.

i

Location of Observations: Floor Slab Subgrade Eu.avauon Proof-Rolling Observations, Area A, Soft / Unsuitable Soils Removal
___18ee Attached Sketch)

Dw;:n Bearmw C apaatv 3.000 pst. Where Found: [_J Spec Pa"e . P!an Sheet 4.1 [} Geotechnical Report

' Field Tesis Performed: [ Siatic Cone Penewometer [ Hand Augers B Proof-rolling [] Soil Density Testing 5 Site Observations
Sml Type(s) Within Excavations Observed:

' Native Soils: Lean C lay with varyving amounts of sand and gravel.

Existing Fill: Existine Electrical Treach backfilled with limestone backfill.

1} Based on proot-rolling ohservations, did lhc soils eaposed on the parking lot and drive areas observed exhibit rutting and-or deflections in
excess of 17 at the time of the site visit? B Yes ] No

Note: During our site visit, Mr. Jake Franzmeier of BATC observed soft, unseitable subgrade / base course areas throughout different
areas in Ares A. While grading the Roor slab base course below the slab-on-grade, areas In the base course fill were observed to be
intermixed with native lean clay from likely late fall / winter construction traffic or were saturated from the near surface water
present from thawing of the floor siah and/ar the late fall / winter precipitation. Since we observed during previous site visits that frost
was present in some areas up to 87% In depth and we first verified the frost was thawed below the slab-on-grade on 4/5/19, the free
water present in the near surface saturated clay sofls was causing Instability while being loaded. Since the schedule is driving the
project milestones, it was decided that instead of waiting for the near surface soils to drain 2nd dry out, we were directed to address
the soft areas by mer—e\cavaﬂng the existing base course and soft clay soils and replacing the spils in these areas with gravel base
course compacted to a minimum of 95% Modified Proctor Density, The soft areas in the Ares A floor slab area were cut to & depth of
8" ta 15" helow the finished base course elevation. Mr. Mike Pernaski of Miren Construction Company was on-site and approved the
removal of the unsuitable soils to keep the schedule delays t¢ & minimum. Further, we documented the soft soils that were removed
and performed compaction testing on the additional stone to replace the removed soils,
2)  {fexisting fill or dewrimentat soils were observed, were they removed below floor stab areas?B Yes [ No [(nea
If vis, what was the measured and documented smowt of soil remavied?  249.6 In-Place Cubie Yards Removed.
e soil phservations performed for this prieet were dane based on Ticld tests and visual ohservations of e soits exposed in the excavations. The dala cotlected and
tests pcrlnﬁmd ounly pertain o (e specific locations that were obseeved  lowever, varations in the soils may have occurred hetween the tocations of our tests and
{huse variations were not decumented or iotieed while wsting, Our observations and testing are only (o verily the soils encomntered in the geotechnical expluraiion and
tai ensure the reconunendations of the geatechnical gngmoer as written in the geatechnival report. are followed far this pmje:l Any further recammendations regarding
\p-.»lﬁk suiils observed not coineiding with die soils in the boring logs i pot mentioned in the gentechnical report wilf requirs additional gridance from the geotechaical

_encineer for the vvizel. This repon containg no waranty 9r ruamnles.

Ba\ Area Testmg. & ansulml fLIC

Ar U_ = pme{fnf 1

Report Reviewed by, |
!

o, ) e




Robert L. Buckingham

From: Jim V. March

Sent: Thursday, May 9, 2019 11:35 AM

To: Robert L. Buckingham

Subject: RE: 172430 Fox Cities Champion Center ~ PCi 0028, PCI0034 & PCI0035 / CO Requests

| agree. Thanks. Jim

From: Robert L. Buckingham

Sent: Thursday, May 09, 2019 10:30 AM

To: Jim V. March <Jim.March@grandchute.net>

Cc: Julie M. Wahlen <lulie.Wahlen@grandchute.net>

Subject: 172430 Fox Cities Champion Center PCI 0028, PCI0034 & PCI0035 / CO Requests

Hi Jim
Attached are three change orders for work at the Champion Center.

Change Order No. PCI0028 is for purchase and installation of additional pumps for the rink systems, and
adding power to two other pumps in the rink systems. Following shop drawing review, the Project Architect
identified these revisions as required work items not previously identified on the construction documents.
Condenser water loops required two more pumps (one for each rink), and power was needed at two frost
protection pumps (one for each rink). The total cost of Change Order No. PCI0028 is $7,741.14. it will be
funded from Project Contingency.

Change Order No. PCI0034 is for purchase and installation of isolation valves on the hot water system leading
from the boiler plant to various portions of the building. These shut-offs would allow areas needing
maintenance, repair or replacement to be “valved-off” from the rest of the system. Without the valves, the
entire system would have be drained back to the boilers, including draining down the ice plant. The Project
Architect’s review comments noted this type of shutdown is hot common/frequent, but when it happens
significant effort goes into draining and re-supplying the entire system if there are no isolation valves. This is a
good investment for future ease of maintenance and repair. The total cost of Change Order No. PCI0034 is
$4,938.00. it will be funded from Project Contingency.

Change Order No PCI0035 is for overexcavation of unsuitable base soils on the floor of Area A (fieldhouse).
Heavy rains last Fall, harsh winter conditions, and untimely project delays in January combined to saturate and
deep-freeze the clay soils. This condition was becoming a growing concern to the overall construction
schedule, since all work requiring access to the fieldhouse floor was suspended. Prolonged efforts to heat and
dry the soils had modest impact. In early April, the decision was made to perform compaction testing of the
entire floor and to remove any materials from all areas that failed. We only had to remove 30% of the material
initially thought to be unsuitable, at a savings of $16,000.00 from the engineer’s estimate. The areas that were
overexcavated were backfilled and compacted with 1-1/4” stone aggregate. The concrete slab was poured the
following week. The total cost of Change Order No. PCI0035 is $8,573.76. It will be funded from Project
Contingency.

Please reply with your agreement for approving these three change orders.

1



Regards,

Bob

Robert Buckingham

Community Development Director
Town of Grand Chute
920-832-1599



Building Ekce"ence.

Corporate Office

PO Box 509

Neenah, Wl 549857-0509
Phone: 920/869-7000
Fax: 920/969-7396

ATTN: ACCTS PAYABLE

COMMUNITY DEVELOPMENT AUTHORITY-TOWN G
1900 W GRAND CHUTE BLVD

GRAND CHUTE, WI 54913-8613

INVOICE NO.
172430-0008

Please remit to:

Miron Construction Co Inc.
Box 1372
Green Bay, WI! 54305-1372

Our Order No.
172430

Your Order No.

DESCRIPTION

PROJECT: FOX CITIES CHAMPION CENTER

e dede de vk e drde e ko dede ke de ok ok PARTIAL BILLING khkkkAhkhkhhhkhAik

PLAN REPRODUCTION

WINTER CONDITIONS/TEMP HEAT

APPLETON LATHING CORP

A&J MECHANICAL CONTRACTORS

B & P MECHANICAL INC

BASEMAN FLOORS INC

CAULKING PLUS INC

CITY WIDE INSULATION

CORCORAN GLASS & PAINT

ELMSTAR ELECTRIC CORPORATION

MINNESOTA ICE LLC

MIRON CONSTRUCTION - GENERAL CONDITIONS (LUMP SUM)
MIRON CONSTRUCTION - GENERAL REQUIREMENTS
MIRON CONSTRUCTION - CONCRETE (LUMP SUM)
MIRON CONSTRUCTION - MASONRY (LUMP SUM)
MIRON CONSTRUCTION - STEEL (LUMP SUM)

MIRON CONSTRUCTION - GENERAL TRADES (LUMP SUM)
MJLP DRYWALL & COATINGS LLC

MUZA SHEET METAL CO INC

OSTRENGA

STAFFORD SMITH INC

USA FIRE PROTECTION INC

W&L INSULATION & ROOFING INC

SUBTOTAL
LESS RETAINER

TOTAL AMOUNT DUE:

Invoice Date
5/3/2019

AMOUNT

361.94
44,884.32
229,087.65
105,898.08
404,734.00
67,320.00
36,663.00
13,000.00
48,240.50
165,989.69
535,000.00
33,160.30
35,694.14
332,471.21
126,979.00
220,407.81
68,770.00
23,000.00
134,938.00
40,517.74
9,527.40
111,188.00
257,720.00

3,045,552.78
(152,277.65)

$ 2,893,275.13

ORIGINAL INVOICE
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WAIVER OF LIEN

Building Excellence

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by (A) Community Development Authority-Town
Grand Chute to furnish

materials for (B) General Construction work, under a purchase order (C) Dated: 05/23/2018 for the

improvements of premises described as (D) Fox Cities Champion Center in the municipality of Appleton

County of Qutagamie, State of WI of which Community Development Authority-Town Grand Chute is the
owner.

NOW, THEREFORE, this 03RD day of MAY __ , 2019 for and in consideration of the sum of

(E) $2,893,275.13 Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged

by the undersigned, the undersigned does hereby waive and release any lien to, or claim of lien with
respect to and on said above described premises, and the improvements thereon, and on the monies
or other consideration due or to become due from the owner, on account of materials, fixtures
apparatus or machinery heretofore or which may hereafter be furnished by the undersigned to or for

the above described premises by virtue of said purchase order.

SRNALY (F) Miron Construction Co,. Inc
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e Title: Controller
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TOWN OF GRAND CHUTE

Check Register - CDA
Check Issue Dates: 5/29/2019 - 5/29/2019

/ Page:
May 20, 2019 10:26AM

Check
Issue Date Payee

Invoice
Number

Description

Invoice GL Acct Check
Amount

27

05/29/2019 MIRON CONSTRUCTION CO !

Total 190529200:
05/20/2019 PERFORMA, INC

Total 190529201

Total 27:

Grand Totals:

Doug Brauer, Commissioner:

172430-0008

14082

FCCC ARCH SVCS 04-2019

Eric Davidson, Commissioner:

Jon Fischer, Commissioner:

Greg Hartjes, Commissioner:

Mike PFefferle, Commissioner.

Dave Schowalter, Commissioner:

Robert Stadel, President:

Bob Buckingham, Executive Director:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

CHAMPION CTR CONSTRUCTION - PAYMENT NO. 8

Date:

27-09-57630-290  2,893,275.13
2,893,275.13
27-09-57630-290 14,319.08
14,319.08

2,907,5094.21

2,907,594.21
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COMMUNITY DEVELOPMENT AUTHORITY
MARCH 2019 - INVESTMENTS

[ CONSTRUCTION ACCOUNT |
$ 18,243,762

[ DEBT SERVICE RESERVE ACCOUNT |
$ 2,484,302

| ROOM TAX STABILIZATION ACCOUNT |
$ 910,356

| CONSTRUCTION - FF&E ACCOUNT |
$ 1,412,042

[ CAPITALIZED INTEREST ACCOUNT |
$ -

| REDEMPTION ACCOUNT |
$ -
| BOND ACCOUNT |
$ 1,601,858
| REVENUE ACCOUNT |
$ 381,562
| 25,033,883 | TOTAL CASH ON HAND
CASH INVESTMENTS
ASSOCIATED TRUST FIRST BUSINESS BANK
Construction Account Capitalized Interest Account Construction Account
$ 18,243,762 | $ -1$
Interest Rate 2.44% Interest Rate 0.00% 6 Month CD 2.42% - Matured
Construction - FF&E Account Redemption Account
$ 1,412,042 | $ -
Interest Rate 2.44% Interest Rate 0.00%
Debt Service Reserve Account Bond Account
$ 2,484,302 | $ 1,601,858
Interest Rate 2.44% Interest Rate 2.44%
Room Tax Stabilization Account Revenue Acount
$ 910,356 | $ 381,562
Interest Rate 2.44% Interest Rate 2.44%
$ 23,050,462 | $ 1,983,420 | $

| 25,033,883 |




TOWN OF GRAND CHUTE
COMMUNITY DEVELOPMENT AUTHORITY (CDA)

2019 BUDGET STATEMENT
MARCH 2019
2019 CURRENT 2019 % REMAINING
BUDGET MONTH YTD BUDGET BUDGET
[ BEGINNING FUND-BALANG 5
REVENUES

Interest Income - 65,772 111,989 0% {111,989)

Proceeds from LT Debt - - - 0% -

Room Tax - - 361,329 0% {361,329)

EXPENDITURES
Professional Services - 2,241 2,241 0% (2,241)
Contractual Services - 622,292 2,710,269 0% {2,710,269)
Banking/Trust Fees - {1,625) (1,625) 0% 1,625
Insurance - - - 0% -
Debt Principal - - - 0% -
Debt Interest - - - 0% -

[ T AL EXPEND T URES - e o 22 B0 - 2,7 10884 - % (2771 0:884)




COMMUNITY DEVELOPMENT AUTHORITY

APRIL 2019 - INVESTMENTS

| CONSTRUCTION ACCOUNT |
$ 16,541,313
| DEBT SERVICE RESERVE ACCOUNT |
$ 2,489,220
[ ROOM TAX STABILIZATION ACCOUNT |
$ 912,158
[ CONSTRUCTION - FF&E ACCOUNT |
$ 1,414,837
| CAPITALIZED INTEREST ACCOUNT |
$ -
| REDEMPTION ACCOUNT |
$ -
| BOND ACCOUNT |
$ 887,327
| REVENUE AGCOUNT |
$ 380,817
| 22,625,673 | TOTAL CASH ON HAND
CASH INVESTMENTS
ASSOCIATED TRUST
Construction Account Capitalized Interest Account
$ 16,541,313 | $ -
interest Rate 2.46% Interest Rate 0.00%
Construction - FF&E Account Redemption Account
$ 1,414,837 | $ -
Interest Rate 2.46% Interest Rate 0.00%
Debt Service Reserve Account Bond Account
$ 2,489,220 | $ 887,327
Interest Rate 2.46% Interest Rate 2.46%
Room Tax Stabilization Account Revenue Acount
$ 912,158 | $ 380,817
Interest Rate 2.46% Interest Rate 2.46%
$ 21,357,529 | $ 1,268,145

22,625,673 |




TOWN OF GRAND CHUTE
COMMUNITY DEVELOPMENT AUTHORITY (CDA)
2019 BUDGET STATEMENT
APRIL 2019

2019 CURRENT 2019 % REMAINING
BUDGET MONTH YTD BUDGET BUDGET

o BEGINNING FUNDBALANGE:

REVENUES
Interest Income - 43,461 155,450 0% (155,450)
Proceeds from LT Debt - - - 0% -
Room Tax - - 361,329 0% (361,329)

EXPENDITURES

Professional Services - - 2,241 0% (2,241)
Contractual Services - 1,732,468 4,442,737 0% (4,442,737)
Banking/Trust Fees - 1,500 {125) 0% 125
Insurance - - - 0% -
Debt Principal - - - 0% -
Debt Interest - 717,702 717,702 0% (717,702)

<% (8i182:585)
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Grand Chute

AGENDA REQUEST
5/29/2019

TOPIC: Approve Change Order No. PCI0020 with Miron Construction Co., Inc., in the amount of $40,284.79, for
architectural, structural, and electrical changes

New Business [_]Unfinished Business [ | Reports

Meeting: Community Development Authorit
[] Closed Session [ ] Ordinance/Resolution Y

Department Reporting: Community Development Submitted By: R. Buckingham

ISSUE: Approval of Change Order No. PCI0020.

BACKGROUND/ANALYSIS: This Change Order consists of multiple revisions required based on plan review
comments, structural changes, and design coordination. The revisions can be summed up as follows. (1} An
overhead rolling shutter door was added on the east exterior wall of Area A (fieldhouse) to provide direct access
to the storage room in which portable flooring from Area C (seasonal rink) will be stored. Plans originally called
for these flooring sections to be transported by forklift through the building, with a 90-degree turn once inside
the storage room. When Baseman Floors was pricing the flooring system and reviewing the building plans, they
commented that accessing the storage room with a full load on a forklift would be difficult and the risk of
damaging flooring was high. | made an Owners request to add the overhead door for direct in-line access to the
storage room with no turns. (2) Structural steel support was added to a section of the Area A mezzanine
connection to Area B (vestibule/common link). This detail was added to facilitate construction sequencing. Steel
members were also added for support of a curtainwall at the upper level entry in Area B, based on the Architect's
review of shop drawings. (3) Installation and painting of a drywall soffit was added to conceal a condensate drain
line in Area B parent lounge. (4) A concrete block chase wall was added in Area B vending room to conceal an
exposed sanitary pipe. The original design called for the pipe to be embedded in the block wall, but State plan
review required addition of a clean-out fitting. The approved pipe design no longer fits in the wall, so the added
chase wall provides enclosure. (5) Light fixtures in all locker rooms were revised from suspended ceiling fixtures
to wall-mount. This was done to deter vandalism and provide better light distribution. Added costs for this
revision include increase in the total number of fixtures and electrical rough-in to embed the fixtures in masonry
walls. Additionally, the rooftop mechanical units approved during design coordination and shop drawing review
required some wire size and breaker size changes from what was called out in the original construction drawings.

The funding source for this Change Order is the Project Contingency. As of May 15, 2019, including all approved,
pending and estimated project changes and costs known at that time, the original Project and Owner
Contingency of $2.228 million had been reduced by $461,460, or 20.7% (Contingency & Allowance Tracking Log
attached). By contrast, the total contract for work stands at approximately 56% complete with the approval of
 Miron Pay Application #8.




RECOMMENDATION: Staff recommends approval of Change Order No. PCI0020 with Miron Construction Co.
Inc., in the amount of $40,284.79, for architectural, structural, and electrical changes.

FISCAL IMPACT: OTHER FUNDING

Community Development Authority Lease Revenue Bonds, Series 2018,

ATTACHMENTS: (1) Change Order No. PCI0020. (2) Contingency & Allowance Tracking Log-5/15/2019.




Building Excellence.

Change Order Request

Date: 04/22/2018
To: Robert Buckingham

Community Development Authority-Town Grand Chute

Re: Fox Cities Champion Center
Appleton, Wi 54913

1900 W Grand Chute Bivd
Grand Chute, Wi 54913-9613

Reference Document: PCI0020

Project: #172430

Change Description; AS) 005 Architectural, Structural, Fire Protection, Plumbing and Electrical Changes
Alternate: To provide overhead door A103C with motor operator, ADD $2,445.54

Contractor

Appleton Lathing Corp
Appleton Lathing Corp

Muza Sheet Metal Co Inc
Miron Construction Co., Inc.
Miron Construction Co., Inc.
Corcoran Glass & Paint

Miron Construction Co., inc.
Elmstar Electric Corporation
Miron Construction Co., inc.
A&J Mechanical Contractors Inc
MJLP Drywatl & Coatings LLC
* SUB-TOTAL *

Project Contingency

* TOTAL ™

Impacted Calendar Days: 0

Description

DRYWALL / GYPSUM BOARD
ACOUSTIC CEILINGS & PANELS
METAL WALL PANELS
STRUCTURAL STEEL

GENERAL TRADES

ALUMINUM ENTRANCES / WINDOWS / CURTAIN WALLS
CONCRETE

ELECTRICAL

MASONRY

PLUMBING

PAINTING & WALL COVERING

Amount
$3,388.00
$0.00
$2,317.00
$6,772.35
$7,589.72
$0.00
$0.00
$18,884.81
$1,138.41
$0.00
$184.50

$40,284.79
-$40,284.79

$0.00

All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approvai. Please provide your

approval by signing this request.

77 ; .,M 7/ iz snFr A S AL [ L
1 - i
Amanda Manteufel { ’ v Date:
Miron Construction Co., Inc. -
Owner Representative Date:

Community Development Authority-Town Grand
Chute

This quote expires on:  05/14/2019

1471 MecMaohon Drive, Neenah, Wi 54956-6305

. PO. Box 509, Neenoh, Wi 54957-0509

MIRON-CONSTRUCTION.COM

PH 920.949.7000  Fx 920.969.73%6



APPLETON LATHING
'ALC ARSI
"/ w.l?-mrw':l. aﬁs-wmvawaam st

2300 American Drive
Neenah, Wl 54956-1019
Phone: (920)734-~1741
Fax: (820) 734-9766
www.appletonlathing.com

CHANGE ORDER

“Customery

Pt

Miron Construction
Amanda Manteufel

Po Box 509

Neenah, Wl 54957-0509

Fox Cltles Champaon Center - Appleton
2627-20
1 72430-000022

Project Name:
Project #:
Contract #:

This change In scope of work reflects chaneg (s) as |dentlr ed in RFI No, 76,

Add to basebid to construct a new soffit at B211 to conceal a condensate drain line.
Foreman Time Labor 1.00 87.00 $87.00 '
Framing Labor Labor 8.00 87.00 $696.00
Drywali Labor Labor 3.00 87.00 $261.00
Finish Labor Labor 4.00 87.00 $348.00
| Materials Materials h168.00
| Lift Rental Equipment Rental $43.00
Labor $1,392.00
Materials $159.00
Equipment Rental $43.00
Net Costs $1,594.00
Proposal Total $1,594.00

2 PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER GHANGE ORDER =,

Appleton Lathing: x

\

General Contractor: x

Kevin Schumacher, SENIOR ESTIMATOR, {920) 750-6177

Date: January 14, 2019

Date:

Amanda Manleufel, Project Manaper, (920) 969-7011

50 years of Quality - Safety - On-Time Performance




APPLETON L [HING 2300 American Drive
CORPORATION Neenah, Wi 54956-1019

Phore: (920)734-1741

e e Pt s e & Sy AoV B & Fax; (920) 734-9786
www.appletonlathing.com

CHANGE ORDER | 0006 |
Customer - - -
Miron Construction Date 1-25-19/REVISED January 28, 2019
Amanda Manteufe!
Po Box 509

Neenah, W) 54957-0509 E*I\A A E | BT~

Project Information e

Project Name: Fox Cities Champion Center - Appleton

Project #: 2627-20

Contract #: 172430-000022

Scope )

This change in scope fo work reflects change (s) as directed by AS1 No. 6.

1.) Add to basebid {o frame new opening in exterior wall for overhead door A103C.
2.} Add to basebid to frame new soffit to conceal condesate drain at B211 - PREVIOUSLY PRICED ALC COR 0005
(RF1I NOQ. 76).

[ Description 1 Type Qty | Rate Cost
Foreman Time Labor 2.00 87.00 B $174.00
Framing Labor Labor 6.00 87.00 _ $522.00
Materlals _ Materials b N $548.00
Engineering Costs Enagineering Costs $550.00

Engineering Costs $550.00
Labor $696.00
Materials $548.00
Net Costs $1,794.00
Proposal Total $1.794.00
& PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER CHANGE ORDER .
A\
Appleton Lathing: x Date: January 28, 2019
Kevin Schumacher, SENIOR ESTIMATOR, (920) 750-5177
General Contractor: x Date:

Amanda Manleufel, Project Manager, (920) 969-7011

50 years of Quality - Safety - On-Time Performance



CHANGE ORDER TO AGREEMENT BETWEEN Y

N ACK
CLIENT & EXCEL ENGINEERING, INC, o o
3
EXCEL ENGINEERING, INC. Change Order No.: Twa (2)
100 Camelot Drive Date: 1/22/2019
Fond du Lac, Wl 54935 Project Name: ALC - Fox Cities Champion Center

Project No.: 1846766
Client Name & Address:
Appleton Lathing Corp.
2300 American Drive
Neenah, Wi §4956-1019

WE HEREBY AGREE TO MAKE THE FOLLOWING CHANGE(S) AS DESCRIBED BELOW: PRICE
Overhead Door Design MI l\b C;; $550.00
Drawings
P.E. Review
Additional Fee for Above Revisions $550.00
Original Contract Amount $5,650.00
Revised Contract Amount $6,200.00

Revised Document Completion Date: 1/23/2018

TERMS & CONDITIONS OF ORIGINAL CONTRACT APPLY TO ALL CHANGES MADE.

~

Apfz:;[;‘\ j Corp EXCEL ENGINEERING, INC.

K’\évm Schurﬁq{her 2 ~ - mw




Robin Inman

From: Amanda Manteufel

Sent: Saturday, January 26, 2019 10:38 PM

To: Robin Inman

Cc: Allison Plank

Subject: FW: Fox Cities Champion Center ASI-00S Distribution/Price Request

Please enter pricing.

Amanda Manteufel , PE, LEED AP BD+C
Senior Project Manager
amanda.manteufel@miron-construction.com

Miron Construction Co., inc.
PH 920.969.7011 | Fx 920.969.7399
1471 McMahon Drive | Neenah, W1 54956

MADISON

CLICK HERE TO LEARN $ACRE ABOUT OUR MADISOM TEAM.

Miren Construction Co., Inc. is proud to 1= an Equal Opportunity Employer. We welcome and encourage ALL qualified applicants o apply for our open career
opportunities. This email and attachment(s) may contain privileged and confidential information and are intended for the addressee(s} only If you have received
this email in error, please nolify the sender immediately and delete cosane Any other o or retention of this email,
prohibited.

From: Jeff Eiles <JEiles@appletanlathing.com>

Sent: Thursday, January 24, 2019 8:52 AM

To: Allison Plank <Allison.Plank@ Miron-Construction.com>

Cc: Amanda Manteufel <xAmanda.Manteufel@Miron-Construction.com>
Subject: RE: Fox Cities Champion Center ASI-005 Distribution/Price Request

Allison,
No costs for us for the acoustical ceiling contract for ASI #5.

Thank you,

Jeff Files

Acoustical Division Manager
Appleton Lathing Corporation
920-750-5174
www.appletonlathing.com

Quality, Safety, Innovation for over 50 years!



ARCHITECTURAL SHEET METAL WORK
-, I I { 2 m INDUSTRIAL SHEET METAL WORK
: . VENTILATION-CUSTOM FABRICATION
@WEE'F METAL @@09 LLC DUST COLLECTING SYSTEMS

51 W. Fernau Avenue, Oshkosh, WI! 54901-1291 +920-235-4960 « 920-235-1410 [fax]

Proposal #
190096
To: MIRON CONSTRUCTION COMPANY Date: January 24, 2019
1471 McMAHON DR.
P.O. BOX 509

NEENAH WI 54957-0509

Project: CHAMPION CENTER ASI005
Location of Work: APPLETON, WI

We hereby propose to furnish all material and labor necessary to complete work as described below, in
a good and workmanlike manner

For the net sum of: SEE BELOW
In addition to original bid:

Cut and flash an added overhead door per AS|-005.
Add the net SUM Of ... s s rnes $2,317.00

Estimated By: Mike DeBruin

Taxes included if applicable YES
Adden. Acknowledged o Al according to plans dated  01/18/2019
and specifications as drawn by PERFORMA architect.

Respectfully Submitted:
MUZA SHEET METAL COMPANY, LLC

Per crr o M0

‘Samuel C. Blanck - Vice President

Accepted by*

TERMS: Net 30 days, with progress billings, 1-1/2% interest per month charged thereafter. *This proposal signed by you
and returned to us shall constitute a contract. Any changes in contract must be agreed upon in writing. All agreements are
contingent upon strikes, accidents, delays of carriers and other contingencies unavoidable beyond our control. Quotation

subject to 10 days acceptance.
www.muzasheetmetal.com
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Nimsgern
- Steel Corp.

8765 Frank Dr. Minocqua, Wi 54548

Phone (715) 356-5918 Fax (715) 356-7427 Contract Change Order
www.nimsgernsteel.com

Contractor: Miron Construction Co., Inc.
1471 McMahon Drive
Neenah, WI 54956
Attention: Amanda Manteufel
Project: Fox Cities Champion Center - Miron 172430

Nimsgern Job #: 2474
Change Order #: 6

Regarding: RFT 0072 - Floor Transition at Grid A9/A9.5

RF1 0072 - Floor Transition at Grid A%/A9.5 $3,548.00
- Add bent plate and light page pour stop per revised detail 9/55.6.

QUALIFICATIONS:

- Note: The L6x4 angle per the original detail 9/55.6 is already at the jobsite, so a credit is not available.

The Contract sum will increase/decrease $3,548.00
Tax Excluded _ Rate: 0.00%

Note : Change order work will not be processed or delivered to the jobsite without a
signed order or written authorization stating acceptance.

ACCEPTED : NFME‘J STEEL CC" 2
BY: BY: ‘_L / }\ =R

Paul D. Klappa

TITLE: _ TITLE: Project Manager

DATE: _ DATE: 12/18/18




Project Summary

Job #2474-06 Fox Cities Champs - RFi 72
Property of Nimsgern Steel Corp

Page # 1
12/18/18 09:40:00

Quantity Hard Cost MarkUp Sell Price
MATERIALS
Main Material 2,045.84# $1,799.52 $1,799.52
Paint 400.00 SF $27.85 $27.85
Buyouts
light gage * $649.20 0.00% $649.20
TOTAL MATERIAL 2,045.84# $2,476.57 0.00% $2,476.57
LABOR
Fabrication 8.18Hr @ $67.00 /Hr $548.57 $548.57
Coating 1.00Hr @ $60.00 /Hr $60.00 $60.00
Total Shop 9.18 Hr $608.56 0.00% $608.56
Detailing 2.00H @ $70.00 /Hr $140.00 $140.00
Total Labor 11.18 Hr $748.56 0.00% $748.56
TOTAL SUPPLY ONLY $3,225.13 $3,225.13
Added Profit 10.00% $323.00
$3,548.14

This report was generaled by FabTrol MRP sofiware. For product information, call (541) 485-4719 ar visil www.fabtrol.com



" CORDECK’

¥ building soclutions

e,

BILLTO NIMO001

NIMSGERN STL. CORP.
8765 FRANK DRIVE

MINOCQUA WI 54548

91773
14 Dec 2018

NIMSGREN STEEL CORP
JOB NAME: FOX CITIES CHAMPS

2200 N. MCCARTHY RCAD
ATTN: MIKE PERNASKI 920-969-7612
GRAND CHUTE WI 54913

Shipping Contact PAUL KLAPPA

Sales Order Acknowledgement

715-356-5919

Chicago | Houston | Cincinnati

| Memphis | New York

PO Nuriber Terms $/0 Prepured By __ Delivery Date Ship Via: XENO -
_2474 B NET 30/ NO RETENTION  nuava 15 Dec 201 § CORDECK-DELIVERY
Hem Description Ordered voM Price Amount
FL18/11
FLASHING 13GA GALY 11" GIRTH 12.00 BA 2410 649.20
Item Notes: POURSTOP 1" X 5"X 47/8" @ 10' LONG
BUNDLES FLO01--12 PCS @ 10FT OIN
Order Notes:  WEIGHT 250 LBS
UNIT PRICE INCLUDES FREIGHT
DELIVERY 12/17/18
COCNTACT: MIKE PERNASKI 920-969-7612
SUBTOTAL 649.20
FREIGHT 0.00
Total price does not include applicable sales tax L 0.00
Total (US $); 649.20

Phone 877-857-6400 | Fax 844-857-3533 | sales@cordeck.com | www.cordeck.com



. Nimsgern
Steel Corp.

8765 Frank Dr.  Minocqua, Wi 54548

Phone (715) 356-5919 Fax (715) 356-7427 Contract Change Order
www.nimsgernsteel.com

Contractor: Miron Construction Co., Inc.
1471 McMahon Drive
Neenah, WI 54956
Attention: Amanda Manteufel
Project: Fox Cities Champion Center - Miron 172430

Nimsgern Job #: 2474
Change Order #:. 7

Regarding: ASI-005

ASI-005 $214.00
- Added stiffener, moment, and connection plates per detail 19/55.6.

QUALIFICATIONS:
- Excludes MC6x15.3 members at vestibule cap per 84.3. Site 10 utilize material already at site.

- See previously submitied change order request 2474-6 for revised materials along grid A9/A9.5 (9/85.6).

The Contract sum will increase/decrease B $214.00

Tax Excluded Rate 0 00%

Note : Change order work will not be processed or delivered to the jobsite without a
signed order or written authorization stating acceptance.

ACCEPTED NIT;LSE-.’FRN STEEL CO
BY: BY
Pau| D. Klappa
TITLE: TITLE: Project Manager

DATE: DATE: 2/1/19




Project Summary

Job #2474-07 Fox Cities Champions - ASI-005
Property of Nimsgern Steel Corp

02/01/19 09:49:28

Page # 1

MATERIALS
Main Material
Paint

Buyouts
UPS

TOTAL MATERIAL

LABOR
Fabrication 1.00Hr @
Total Shop 1.00 Hr
Detailing 1.00Hr @
Total Labor 2.00Hr

TOTAL SUPPLY ONLY

Added Profit

Quantity Hard Cost MarkUp
27.29# $27.54
3.78 SF
* $30.00 0.00%
27.29% $57.54 0.00%
$67.00 /Hr $67.00
$67.00 0.00%
$70.00 /Hr $70.00
$137.00 0.00%
$194.54
10.00%

Sell Price

$27.54

$30.00
$57.54

$67.00
$67.00
$70.00
$137.00

$194.54

$19.00
$213.54

This report was generated by FabTrol MRP software. For producl information, call (541) 485-4718 or visit www.fablrol.com
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1700 E. NORTH AVE. (HWY. 00)
LITTLE CHUTE, WI 54140
1-920-788-3561
1-800-372-3267

FAX 1-920-788-3564

EZ GLIDE
GARAGE DOORS
AND OPENERS

E-mail: sales@ezglideinc.com
Website: www.ezglideinc.com

PROPOSAL

Y o . . o
PROPOSA| S|/BMITTED TO PHONE | FAX [pate
4 |
e o | I o A1) 9 ]
STREET JOB NAME ~ .
- = e F— - | S S B (_ it = _f.:...f.' DR - L | _\;'_. - (_‘_'-__ —
CITY, STATE AND ZIP CODE JOB LOGATION

kCONTACT /4_1 , ’,\ S0

We hereby submit specifications and estimates lor:

o

—,

A

1
il % < { SO ﬂ

Vs

“”frr(_c

2N

*AII electrical work, wmng, condwt and connecttons by others®

extra cosis will be execuled only upon written orders, and will become an exira charge over and
above the estimate All agreements contingent upon slrikes, accidents or delays beyond our
contral. Owner lo carry fire, lornado and alher necessary insurance. Qur workers are fully cov-
ered by Workmen's Compensation Insurance.

Acceptance of Proposal - The above prices, specifications and conditions
are satisfactory and are hereby accepled. You are authorized 10 do the work as specified.

: © Signature -
Payment will be made as outlines above.

Date of Acceptance . = - Signature

\

We Propose hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:

Note: This proposal may be
withdrawn by us if nol accepted within 7

A ~ dollars ($ ‘
Payment tc be made as follows: ( )
e ‘31:_________ = e N
ARl matenal is guaranteed lo be as specilied All work to be completed in a workmanliike manner Autherized l \:; _,T“_‘“-}-__,.——’—“_' Yy
aceording o standard praci Any alteration or d from above specifications involving Signature . i _‘:es;/__-(-"___‘_ .

-
Rev. 01117




Lorcovan

Robin Inman

From: Allison Plank

Sent: Monday, February 04, 2019 9:03 AM

To: Robin Inman

Subject: FW: Fox Cities Champion Center ASI-005 Distribution/Price Request
Robin,

Please enter for AS| 005.

Thanks,

Allison Plank
Project Manager
Allison.Plank@Miron-Construction.com

Miron Construction Co., Inc.
PH 920.886.7813 | Fx 920.969.7393
1471 McMahon Drive | Neenah, W| 54956

MADISON

CLICK HERE TO LEARN MORE ABOUT OUR MADISON TEAM.

Inc. f an jal G J o We welt e and

From: Tyler Heiman <theiman@CorcaranGlass.onmicrosoft.com>

Sent: Monday, February 4, 2019 8:41 AM

To: Allison Plank <Allison.Plank@Miron-Construction.com>

Subject: RE: Fox Cities Champion Center ASI-005 Distribution/Price Reguest

Allison,

No cost impact for Corcoran on this one.
Thank you,

Tyler Heiman

Project Manager, Corcoran Glass & Paint, Inc.

Email: theiman@corcoranglass.com
Mobile: (920) 572-8446




Robin Inman

From: Allison Plank

Sent: Monday, February 04, 2019 10:55 AM

To: Robin Inman

Subject: FW: Fox Cities Champion Center ASI-005 Distribution/Price Request
Robin,

Please enter $0.00 change for Spancrete on ASI 005.

Thanks,

Allison Plank
Project Manager
Allison.Plank@Miron-Construction.com

Miron Construction Co,, Inc.
PH 920.886.7813 | Fx 920.969.7393
1471 McMahon Drive | Neenah, WI 54956

MADISON

CLICK HERE TO LEARN MORE ABOUT OUR MADISON TEAM.

Miron E " nc &g an : potunity E We welcome and

From: Zutz, Craig <CZutz@spancrete.com>

Sent: Monday, February 4, 2019 10:39 AM

To: Allison Plank <Allison.Plank@Miron-Construction.com>

Subject: Re: Fox Cities Champion Center ASI-005 Distribution/Price Request

there will be no changes on our end and no additional charges

Sent from my U.S. Cellular® Smartphone

-------- Original message --------
From: Allison Plank <Allison.Plank@ Miron-Construction.com>
Date: 2/4/19 7:41 AM (GMT-06:00)



Electrical Testing & Maintenance:

Infaared Thermuegraphy
Uitrasenic Inspection

Minigwse: Qulagoes Uity

I Quality &
Lquepment Life

Data Communications:

{ quipment

Mg Alam

Electrical Contracting:

Low, Modiam & High Volteye

Underground:

Parking Lot &

Electric Corporation

February 1, 2019

Amanda Manteufel
Miron Construction

Certified DBE/WDBE Electrical Contractor

800 Eastline Road « Kaukauna, Wi 54130
Business: {920) 766-8100 « Fax: {920) 766-8109
www.elmstar.com

1471 McMahon Drive

Neenah, WI 54956

RE: Fox Cities Champion Center
Grand Chute, WI

Dear Amanda:

Our electrical proposal for the changes on ASI 005 at the above location

is: $18,894.81

Summary Sheet and Breakdown are attached.

Thank you,

ELMSTAR ELECTRIC CORPORATION

Jeff LaSage
Project Manager

JLjjs

This proposal is valid for 30 calendar days.

After this time, proposal is subject to change to reflect material & labor costs at time of order.

Commercial * Industrial * Institutional * Municipal

Providing Solutions



Summary

Project Name: Fox Cities Champion Center RF! Number:

Project Location:  Appleton, Wi AS! Number: 005
Contractor: Elmstar Electric Corporation

Date: 02/01/18

Total Labor Hours 85.03
Labor Rate: 79.87
Total Labor Cost 6,790.95
Labor Costs v 6,790.95
Materials Cost 9,639.32
Subtotal 16,430.27
15% markup (Overhead & Profit) 2,464.54
Total contractor costs with markup 18,894.81
Subcontractor costs 0.00
Subcontractor markup ( 7 1/2%) 0.00
Total Subcontractor cost with markup 0.00
[Total change cost 18,894.81|




BREAKDOWN

Project Name: Fox Cities Champion Center RFI #:
Project Location: Appleton, WI AS|#: 005
Contractor: Elmstar Electric Corporation
Date: 02/01/19
MATERIAL MATERIAL LABOR LABOR

MATERIAL ary PRICE PER | EXTENSION UNIT PER EXTENSION
D Fixture 14 28172 e 3,944.08 080 e 11.20
45q Box 58 885.78| ¢ 513.75 30.00| ¢ 17.40
45q Masonry Ring 44 813.77| ¢ 358.06 20.00| ¢ 8.80
1/2 EMT 365 76.02 [ 277.47 450 | ¢ 16.43
1/2 Conn 56 56.39 [ 31.58 008| e 4.48
1/2 Coup 37 55.73 [ 20.62 004| e 148
1/2 Hanger 46 69.83 c 32.12 4.00| ¢ 1.84
Breaker Changes 80A to 70A 7
#8 THHN {5850) 519.94 m {3,041.65) 1000 | m {58.50)
#4 THHN 5850 1,203.98 m 7,043.28 1400 | m 81.90
8IM Changes lot 460.00 | lot 460.00

MATERIAL 9,639.32 LABOR 85.03
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Miron Construction Co., Inc. Request For Information
1471 McMahon Dr RFI172430-0068

Building Excellence Neenah Wi 54857-0508 Printed On: 12/03/2018
Page: 1 of 1

To: Steve Koltz Date: 12/03/2018
Performa Inc Job: 172430
From: Debbie Knapp Required: 12/10/2018
Miron Gonstruction Co., Inc. Estimated Cost Impact:
Project: Fox Cities Champion Center Estimated Days Impact:

Address: 2200 N McCarthy Rd
Appleton WI 54913
Subject: AreaB_Sanitary Clean Out Vending B102

Co-Author: B & P Mechanical Inc Contact: Tom Hietpas Co-Author RFl Number: RFI1017
Reference:
Drawing Reference: P4.5, A1.3 Spec Section:
Aequest:

On the northwast wall of Room B102 there is a 4” sanitary shown in the 8" CMU wall. Piumbing code requires a clean out in the stack.
The inside of the block is 4-5/8" clear space and from the face to the back of a 4" cleanout tee is 6-5/8" so the piping will nat fit in the
wall as shown.

Suggestion:
We can leave this piping exposed in the room. A chase could be built in the northwest or northeast corner of this room, or the wall
could be switched to a 10" block. Please advise which aption will be acceptable.

Answer: D Accept Suggestion

Move the 4" sanitary drop to the {ront corner of the room
adjacent to the opening to B102 from B101 and provide
4" ChMU chase wall (Ground Face) 10 conceal pipe A

Answered By:  Neil 1 Signed: W; 2

Date: 12/04:18

Contractors are required to respond in writing wilhin 5 days from the date of RF! issuance with any cost andlor schedule impacis related fo the RFI. No response within 5
days implles no cost and/or schedule impacts.

Distribution:
Contact Company

Todd Higgins Miron Construction Go., Inc.



To: Miron - Allison Miron - Allison Page 2 of 3 2019-02-20 16:49:42 (GMT) 18887171518 From: MJLP Drywail &amp; Coatings 920-

Estimate
MJLP Drywall & Coatings Inc. -
PO Box 4 | - B
Larsen, WI 54947 | ?::2019 t«::;:;e ivu,
Ph# 920-851-2591 28201 282019-

Fax# 888-717-1518

NAME/ADDRESS |

Miron Construction

PROJECT: FOX CITIES CHAMPION CENTER-ASI-005

Add for painting of 1 door, painting of added gypsum soffit at corner of B211 - $184.50

NOTE: If conduit it hung on exposed ceiling after we have painted it — there will be
an upcharge — we do not chase conduit.

Any questions, please call me at 920-851-2591

MJLP Drywall & Coatings LLC is a Green Company. Working hand in hand with Sherwin

Williams we help to protect the environment. We would like to provide upon request a submittal

for this project that is Green Certified and that is equal or eguivalent to what is spec’d now. Total
Please conftact us for more information.

02720/2019 11:51AM (GMT-05:00)



(1/20) ¥5.£2 "oN wio4 ausqor
94 29

JuBWNO20Y 12a(0.d ¢ JeBeuep 109l0id SJURWILIOY [BUAPPY |

UBLUU| UIGOY / [BJNSIUEIN EPUBLUIY

—vm.mvvw el

000511 MW Y} 150D JOIBIUOIGNS (2101

00061 (T g1 ) dmyjew sopoeRuodGNg {aup apa0) BUpPUOAN / JepudleD HQNDH_ yoedw| aNPaydsg

00°000} [e1ogng

. i

000 3
'z

000
10070004 IS 273, 4

WINoy (Mg A TUNTI

WE Sy jus

1851010pU03gNg 43l | -qng

¥5'S621 Idnsyrew yum 1509 J01o8107 [B0)
{(T07) dmyepy 3 Woud pRaLIBAO

YS'S6EL rejolang
s

0co

z
mEmswig |
i

‘g6l
!

HAaoy ey oy AN =iVIH o) FATTP AR

R0t wiMA

iejswig

10je1ad0 JOJ0W Yim DEQLY JOOp PRSUISAD SPIACIH (B1BLd))Y uondussag

(avep anp oy) sa3u3) :Ad ANA : auoyq
10d Y04 ONIDINd lewg
#19d ajewsd)y 01
6L0Z/LL/E ‘a1va
ogveLL MIAWNN LI3rOud jsanbay jesodouy asusljeaxg Buplng
€165 IM ‘uaje|ddy (10d) 10edw] 3507 jenuajod
Py AyHeDd N 0022

19jus)) uoIdWEBYD) SN XO4 ‘IWYN LOIrodd



Electric Corporation

Certified DBE/WDBE Electrical Contractor

800 Eastline Road « Kaukauna, Wi 54130
Business: {920) 766-8100 - Fax: (920) 766-8109
www.eimstar.com

Electsical Testing & Maintenance:

hnnze Qutages Btility

Gualdy &
Equagpment e

Data Communications:

|
[ Guipment

Phone & Vowe

Tire: Alarm

Electrical Contracting:

Underground:

Parking Lot &
| bty

Duct

Commercial

February 1, 2019
Amanda Manteufel
Miron Construction
1471 McMahon Drive
Neenah, W] 54956

RE: Fox Cities Champion Center
Grand Chute, WI

Dear Amanda:

Our electrical proposal for the ASI 005 Alternate to Hook up the Door at
the above location is: ADD $1,295.54

PLEASE NOTE: Price is based off 120V Motor and coming off
existing Receptacle Circuit LC54.

Summary Sheet and Breakdown are attached.

Thank you,

ELMSTAR ELECTRIC CORPORATION

Jeff LaSage
Project Manager

JUijs

This proposal is valid for 30 calendar days.
After this time, proposal is subject to change to reflect material & labor costs at time of order.

* Industrial * Institutional * Municipal

Providing Solutions



Summary

Project Name: Fox Cities Champion Center RFI Number:

Project Location: Appleton, WI AS!| Number: 005 Alternate ADD
Contractor: Elmstar Electric Corporation

Date: 02/01/19

Total Labor Hours 11.74
Labor Rate: 79.87
Total Labor Cost 837.27
Labor Costs 937.27
Materials Cost 189.28
Subtotal 1,126.56
18% markup (Overhead & Profit) 168.98
Total contractor costs with markup 1,295.54
Subcontractor costs 0.00
Subcontractor markup ( 7 1/2%) 0.00
Total Subcontractor cost with markup 0.00
[Total change cost 1,295.54|




BREAKDOWN
Project Name:
Project Location:

Fox Cities Champion Center

Appleton, Wi

RF1 #:

ASl: ASI 5 Alterante ADD

Contractor: Eimstar Electric Corporation
Date: 02/01/19
MATERIAL MATERIAL LABOR LABOR

MATERIAL Qry PRICE PER | EXTENSION UNIT PER EXTENSION
20A Connection 1 8.96| e 8.96 1.15] e 1.15
Safety Beam Hookup 2 by others 30.00] ¢ 0.60
Controller Hookup 1 by others 1.60| e 1.60
Door Edge Hookup 1 by others 30.00| ¢ 0.30
45q Box 4 885.78 c 35.43 30.00| ¢ 1.20
4Sq Cover 4 434.95 c 17.40 800 | ¢ 0.32
1/2 EMT 85 76.02 | ¢ 64 62 450 | ¢ 3.83
1/2 Conn 10 56.39 C 5.64 008 | e 0.80
1/2 Coup 9 5573 | ¢ 5.02 004| e 0.36
1/2 Hanger 11 69.83 [+ 7.68 400| ¢ 0.44
#12 160 212.76 m 34.04 600 | m 0.6
18/2 30 350.00 m 10.50 600 | m 0.18

MATERIAL 189.28 LABOR 11.74




1700 E. NORTH AVE. (HWY. 00)
LITTLE CHUTE, Wi 54140
1-920-788-3561
1-800-372-3267

FAX 1-920-788-3564

EZ GLIDE
GARAGE DOORS
AND OPENERS

Singe 1940

E-mail: sales@ezglideinc.com
Website: www.ezglideinc.com

PROPOSAL

PROPOSAL S|/BMITTED TO PHONE FAX -
_ I o e T R S R = A e
STREET JOBNA%.E )
o ) . sy C altee, e e e S .
CITY, STATE AND ZIP CODE JOB LOCATION
CONTACT /] ,}. - _
Liso M
‘We hereby submil specifications and estimales for:
—] —— ——— _—
R NN, cokern oo lpted (2o Sevvi: D00
e ‘
° /’("'C-",-_;;- .’\‘"_u = 4 PN e®. 4 - . = —
! P A p e, —-—
=

— = - " i /_ = = —
/. i } / —————
— s - = ._.{L.r_l/ AL I (7HrcAf —— —— .
- Ly g A | n prony el H o oe? /‘./C-
b Pt Az flegpdbed by OH1ers K S 71 - )
] ~ LR~ ot
1 g
*All electrical work, wiring, conduit and connections by others*
We Propose hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:
— ——— dollars ($ —— ).
Payment to be made as foflows:
— — e S ———— = Fr—— — e ==
N_J =
All material is guaranieed to be as specified. All work to be compleled in a workmanlike manner Authorized ] ,"‘-’f-'/_ N —
according to standard practices. Any alteration or deviation from above specifications involving Signature 1 __.‘/ e —
extra costs wilt be executed only upon writlen orders, and will become an extra charge over and . —
above the estimate, All agreements contingent upon strikes, accidents or delays beyond our Note: This proposal may be cres
control, Owner to carry fire, lornado end olher necessary insurance, Our workers are Tully cov- withgrawn by us if nol accepied within ) — days

ered by Workmen's Compensation Insurance.

Acceptance of Proposal - The above prices, specifications and conditions
are satistactory and are hersby accepled. You are authorized to do the work as specitied
Payment will be made as outlines above,

Date of Acceptance

Signature -

Signature

Rev. 01/17
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G 2
Grand Chute

AGENDA REQUEST
5/29/2019

TOPIC: Approve Change Order No. PCI0023 with Miron Construction Co., Inc., in the amount of $42,881.81, for
architectural, structural, HYAC, and electrical changes

New Business [_|Unfinished Business [ | Reports

Meeting: Community Development Authorit
[] Closed Session [ ] Ordinance/Resolution P Y

Department Reporting: Community Development Submitted By: R. Buckingham .
EeErewerrEee ey e e Tr e T e e e

ISSUE: Approval of Change Order No. PCI0023.

BACKGROUND/ANALYSIS: This Change Order consists of revisions required based on plan review
comments, structural changes, and design revisions/coordination. The revisions can be summed up as follows. (1)
In the Area B (vestibule/common link) meeting room, some drywall finishes were removed from the plans (small
credit/deduct) and some acoustic wall panels were added. The final design of finishes for this room was not
completed when bid documents were issued. The Architect completed this design during review of shop
drawings, with a request of the contractor to submit a change order for the final materials quantities. (2) In the
kitchen at Area B, the gas line connection to kitchen equipment was adjusted after coordination with shop
drawings. (3) Following CDA approval for installation of the wireless system at the Champion Center, the
Architect was directed to issue revised electrical drawings showing Wireless Access Paints (WAP) throughout the
building. This change order includes the added costs for providing the electric backbone to feed this system.

The funding source for this Change Order is the Project Contingency. As of May 15, 2019, including all approved,
pending and estimated project changes and costs known at that time, the original Project and Owner
Contingency of $2.228 million had been reduced by $461,460, or 20.7% (Contingency & Allowance Tracking Log
attached). By contrast, the total contract for work stands at approximately 56% complete with the approval of
Miron Pay Application #8.

RECOMMENDATION: Staff recommends approval of Change Order No. PCI0023 with Miron Construction Co.
Inc., in the amount of $42,881.81, for architectural, structural, HVAC, and electrical changes.

FISCAL IMPACT: OTHER FUNDING
Community Development Authority Lease Revenue Bonds, Series 2018.

ATTACHMENTS: (1) Change Order No. PCI0023. (2) Contingency & Allowance Tracking Log-5/15/2019.




Building Excefience: Change Order Request

Date: 04/22/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town Grand Chute Appleton, Wl 54913
1900 W Grand Chute Blvd Project: #172430

Grand Chute, Wi 54913-9613

Reference Document: PC10023
Change Description: ASI-006: Architectural, Structural, Fire Protection, Plumbing, Mechanical, and Electrical Changes

Contractor Description Amount
Appleton Lathing Corp DRYWALL / GYPSUM BOARD -$427.00
Appleton Lathing Corp ACOUSTIC CEILINGS & PANELS $2,497.00
B & P Mechanical Inc HVAC $702.00
Elmstar Electric Corporation ELECTRICAL $40,109.81
A&J Mechanical Contractors Inc PLUMBING $0.00
MJLP Drywall & Coatings LLC PAINTING & WALL COVERING $0.00
Miron Construction Ca., Inc. GENERAL TRADES $0.00
Miron Construction Co., Inc. CONCRETE $0.00
* SUB-TOTAL * $42,881.81
Project Contingency -$42,881.81
* TOTAL * $0.00

Impacted Calendar Days: 0

All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your
approval by signing this request.

_/"f PA% Y /T.,( ,;“.';;%%‘-Lr,/"".- L7 7/ 27/7

Amanda Manteufe! L ¥4 Date:
Miron Construction Co., Inc.

Owner Representative Date:
Community Development Authority-Town Grand
Chute

This quote expires on:  05/14/2019

1471 McMohon Drive, Neench, Wi 549556-6305 . PO. Box 509, Neenah, Wi 54957-0509 . pH 920.969.7000 rx 920.949.7396

MIRON-CONSTRUCTION.COM



APPLETON LATHING
CORPORATION

Stael Studs « Diywall » Finizhed Carpentry = Acoustical Collings
' ‘ Lath » Plastes s EIFS » Spray Applied Vapor Barrler

2300 American Drive
Neenah, Wi 54956-1019
Phone: (920)734-1741
Fax: (920) 734-9786
www.appletantathing.com

CHANGE ORDER

| o007 |

al

g

[ Customer.

Pt

Miron Construction
Amanda Manteufel

Pa Box 509

Neenah, Wi 54957-0509

Date February 06, 2019

Projsetintormation

i

Fox Cities Champion Ce

Project Name:
Project #: 2627-20
Contract #:

172430-000022

15 FARS i
N

| This change in scope of work reflects change (s) as shown in AS1 No. 6.

Deduct from basebid to eliminate Level 5 finish from nerth wall at Meeting Room B209.

FREA

gDestription, ; S| S Costila .|
Finish Labor . 8v00 | ($261.00)
Materials . Materials ) ($157.00)
Lift Rental - Equipment Rental ~ ($9.00)
[ ] [ 1

I 1 | [ I
Labor ($261.00)

Materials ($157.00)

Equipment Rental {$9.00)

Net Costs {$427.00)

Proposal Total ($ 427.00)

&5 PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER CHANGE ORDER =,

N

Appleton Lathing: x

Kevin Sehumacher, SENIOR ESTIMATOR, (820) 750-5177

General Contractor: x

Date: February 8, 2019

Date:

Amanda Manteufel, Project Manager, {820) 958-7011

50 years of Quality - Safety - On-Time Performance



APPLETON LATHING 2300 American Drive
A L C CORPORATION Neenah, Wi 54856-1019

Phone: (920)734-1741

Mﬁg: m may mm Fax: (920) 734-9786
www.appletonlathing.com

CHANGE ORDER | 0001 |

| Customer |

Miron Construction Date February 14, 2019

Amanda Manteufel

Po Box 509 ‘
| Neenah, WI 54957-0509

Project Information |
| Project Name: Fox Cities Champion Center - Appleton '

Project #: 2627-10 |
Contract #: 172430-000023

Scope

Per AS| #6:

Revise location, layout and quantity of acoustical wall panel triangle shapes at THQ Meeting Room #B209.

| Description _ Type Qty Rate Cost
Sound Panel Material - Materials _$1,453.00
| Sound Panel Layout & Installation Labor | Labor 12.00 87.00 $1,044.00

[
S N e — . '| -

Labor $1,044.00
Materials $1,453.00
Net Costs $2.,497.00
Proposal Total $2,497.00

= PLEASE REVIEW AND SIGN BELOW FOR INCLUSION IN THE NEXT OWNER CHANGE ORDER ‘.

ﬂ ig Date: February 14,2019

Jetf Eiles, ACT DIVISION MANAGER, (920) 750-5174

Appleton Lathing: x

General Contractor: x Date:
Amanda Manteufel, Project Manager, (320) 969-7011

50 years of Quality - Safety - On-Time Performance



PROPOSAL

B & P MECHANICAL, INC. NO. 7908 - Revised

3200 WEST HIGHVIEW DRIVE
APPLETON, WI| 54912-2002

TELEPHONE (920) 733-3303
FAX (920) 733-9319

PREPARED ESPECIALLY FOR (The Buyer) Page 1 of 1

Date: March 15, 2019
To: Miron Construction

Attn: Amanda Manteufel

RE: Fox Cities Champion Center
HVAC - ASI 006 - Gas to Kitchen Equipment

We propose to furnish all labor, material, construction equipment, supervision and services necessary per
your drawings, notes and specs.

Material $ 110
Labor 6 Hrs. @ $88 $ 528
Overhead & Profit $ 64

Total $ 702

If you have any questions, please do not hesitate to call. Thank you for the opportunity to quote.

Sincerely,

Authorized Signature r{) S /V/ “fﬂ /// %

" DaveHead @ ¥/ /

ACCEPTANCE OF PROPOSAL
The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified. Payment will be made as outline above.
ACCEPTED: Signature

Date ) Signature

THIS PROPOSAL IS MADE SUBJECT TO THE TERMS AND CONDITIONS OF SALE PRINTED ON THE REVERSE SIDE. PAYMENT TERMS NET 30 DAYS,



GENERAL CONDITIONS

1 Seller shall not be held responsible or liable for any loss, damage, detention or delay caused by accidents, strikes, lockouts or
by any other cause which is unavoidable beyond Seller’s control.

2. Buyer shall provide adequate fire insurance to protect the interest of the Seller against loss or damage to equipment,
materials, and tools on the job site.

3. Seller shall have the right to bill the Buyer for the amount of material when delivered on the job site, even though not actually
installed. In the event that material is ready for delivery and installation, but Buyer is unable to receive same, Seller shall have the
right to bill Buyer for the amount of the material, including storage and insurance costs incurred by the Seller, which Buyer agrees to
pay. Seller will notify Buyer 24 hours in advance of major equipment or material deliveries.

4. The Buyer shall be responsible for identifying and disclosing to the Seller all concealed piping, fixtures, wiring or other
equipment or conditions which might be damaged, cause damage or otherwise affect or be affected by the work in the event of damage,
or a claim of damage without disclosure being given, the Buyer shall waive and hold the Seller harmless against all claims, suites,
judgments and awards and resulting therefrom.

5. Seller will furnish all necessary lien waivers, affidavits and other documents required to keep the Buyer’s premises free from
liens or claims for liens of all materialmen, subcontractors, or laborers as payments are made under this contract.

6. The price or prices set forth in this contract shall be increased in an amount or amounts equal to the tax or taxes which may
be assessed on the equipment or materials supplied hereunder or which may be due to become due, or which may be required to be
paid with respect to this contract as a result of any excise, sales, use, occupation or similar tax not now in effect but hereafter imposed
or made effective by the United States Government or any state or local government.

7. Buyer shall be responsible for structural ability of the premises to contain the equipment in the manner and location specified
in the contract or shown on drawings, and Seller shall not be liable for any failure, or damage resulting from such failure, of premises,
due to such structural deficiency.

8. This proposal, when accepted by the Buyer, and approved by an authorized representative of the Seller, shall constitute
exclusively the contract between the parties, and all prior representations or agreements, whether written or verbal, not incorporated
herein, are superseded.

9. All changes, alterations or omissions to be made in the work as specified shall be performed in accordance with a written
agreement between Buyer and Seller, which shall define the amount of any increase or credit in price adjustment. Neither party to this
contract shall assign this contract or monies due hereunder without the prior written consent of the other.

10. Unless otherwise agreed, this contract shall be performed during the regular work days consisting of 8 hours per day, 5 days
per week. Should the Buyer request overtime, then this contract shall be increased to compensate for such work at the standard
overtime charges, including insurance, taxes, overhead and profit, and the loss of efficiency factor.

11. If the scope of work conternplated herein is changed by 10 percent or more, compensation provided herein shall be adjusted.



Electric Corporation

Certified DBE/WDBE Electrical Contractor

800 Eastline Road + Kaukauna, W! 54130
Business: (920) 766-8100 - Fax: (920) 766-8109
www.elmstar.com

Electrical Yesting & Maintenance:

Coupment Life

Data Communications;

Tt Lina Lallling &
Equapment

Matl Systeims

Fue Alarm

Electrical Contracting;

Underground:

Parkeng Lot &
Shiect Hghling

Banks

February 20, 2019
Amanda Manteufel
Miron Construction
1471 McMahon Drive
Neenah, WI 54956

RE: Fox Cities Champion Center
Grand Chute, WI

Dear Amanda:

Our electrical proposal for ASI 006, WAP Relocation at the above location
is: $40,109.81

Summary Sheet and Breakdown are attached.

Thank you,

ELMSTAR ELECTRIC CORPORATION

Jeff LaSage
Project Manager

JL/js

This proposal is valid for 30 calendar days.
After this time, proposal is subject to change to reflect material & labor costs at time of order.

Commercial * Industrial * Institutional * Municipal

_-ﬁroviding Solutions



Summary

Project Name: Fox Cities Champion Center RFI Number:

Project Location:  Appleton, Wi ASI Number: 006
Contractor: Eimstar Electric Corporation

Date: 02/20/19

Total Labor Hours 296.54
Labor Rate: 79.87
Total Labor Cost 23,684.65
Labor Costs 23,684.65
Materials Cost 11,193.44
Subtotal 34,878.08
15% markup {Overhead & Profit) 5,231.71
Total contractor costs with markup 40,109.81
Subcontractor costs 0.00
Subcontractor markup {( 7 1/2%}) 0.00
Total Subcontractor cost with markup 0.00
Total change cost 40,109.81 |




BREAKDOWN

Project Name: Fox Cities Champion Center RFi #:
Project Location: Appleton, Wi ASl# 006
Contractor: Elmstar Electric Corporation
Date: 02/20/19
MATERIAL MATERIAL | LABOR LABOR

MATERIAL Qry PRICE PER | EXTENSION UNIT | PER| EXTENSION
CAT6 Cable 8160 375.00f m 3,060.00 6.00 m 48.96
CAT 6 Jacks (WAP) a4 11.82| e 520.08 0.24| e 10.56
CAT 6 Jacks (Headend) 44 11.82] e 520.08 0.24] e 10.56
Faceplates 22 267 e 58.74 0.20| e 4.40
Blanks 44 0.60| e 26.40 0.01] e 0.44
Labels 176 0.50| e 88.00 0.05| e 8.80
Testing 44 300 e 132.00 030| e 13.20
48 Port Patch Panel (Unloaded) 2 8563 | e 191.26 125 e 2.50
3/4" EMT 1000 134.34 [ 1,343.40 500 ¢ 50.00
3/4" Conn 96 99.06 C 95.10 0.10| e 9.60
3/4" Coup 100 5141 | ¢ 91.41 0.05| e 5.00
3/4" Straps 200 37.09| ¢ 194.18 400| ¢ 8.00
3/4" Bushing 10 060| e 6.00 005 e 0.50
1" EMT 880 232.72 [ 2,047.94 550| ¢ 48.40
1" Conn 48 150.71 c 72.34 012 | e 5.76
1" Coup 88 131.75| ¢ 115.94 006 e 5.28
1" Strap 176 165.29 [ 290.91 400 | ¢ 7.04
1" Bushing 6 075 e 4.50 005| e 0.30
4s5q Box 48 885.78 [ 425.17 30.C0| ¢ 14.40
4sq Cover 18 434.95 C 78.29 800| ¢ 1.44
1-5/8" Unistrut 200 238.55 o 477.10 1200) c 24.00
J-Hooks CAT 21's 45 414.38 c 186.47 700]| ¢ 3.15
Core 1" Holes 1"x14x2 33 28.00| e 924.00 025| e 8.25
4sq Ring 30 813.77 | ¢ 244.13 20.00| ¢ 6.00

MATERIAL 11,193.44 LABOR 296.54




Robin Inman

From: Allison Plank

Sent: Tuesday, February 12, 2019 3:01 PM

To: Robin Inman

Cc: Amanda Manteufel

Subject: FW: Fox Cities Champion Center ASI-006 Distribution/Price Request
Robin,

Please enter zero cost for A&J.

Thanks,

Allison Plank
Project Manager
Allison.Plank @Miron-Construction.com

Miron Construction Co., Inc.
PH 920.886.7813 | Fx 920.969.7393
1471 McMahon Drive | Neenah, W) 54956

MADISON

CLICK HERE TO LEARN MORE ABGUT QUR MADISON TEAK.

Miron Construction Co., Inc. is proud to be an Equal Oppertunity Employer We welcome and encourage ALL qualified applicants to apply for our open
opportunities. This email and atiachment{s) may contain privileged and confidential information and are intended for the addressee(s) only. If you have received
this email in error, please notify the sender immediately and delete message. Any e s or retention of this strictly

From: Clark Wagnitz <clark@ajmci.com>

Sent: Tuesday, February 12, 2019 2:59 PM

To: Allison Plank <Allison.Plank@Miron-Construction.com>

Subject: RE: Fox Cities Champion Center ASI-006 Distribution/Price Request

Allison,
There is no cost change on our end for this ASI.

Thanks,

From: Allison Plank <Allison.Plank@ Miron-Construction.com>

Sent: Wednesday, February 6, 2019 3:45 PM

To: Jeff Eiles <jeiles@appietonlathing.com>; Kevin Schumacher <kschumacher@ag pietonlathing.com>; Tom Hietpas
<tom@h-pmechanical.com>; dave @b-pmechanical.com; Jeff LaSage <JeffL@elmstar.com>; Clark Wagnitz
<clark@ajmci.com>; Bruce Reynolds <breynolds@staffordsmith.com>

1



Cc: Amanda Manteufel <Amanda.Manteufe! @Miron-Construction.com>; Mike Pernaski <mike.pernaski@miron-
construction.com>; Robin Inman <Robin.Inman@ Miron-Construction.com>; Debbie Knapp <Debbie.Knapp@Miron-
Construction.com>

Subject: Fox Cities Champion Center ASI-006 Distribution/Price Request

Architect's Supplemental Instructions ASI-006 for the Fox Cities Champion Center has been posted and is
available for review. See below link for access:

https://us.awp.autotask.net/1/filelink/3d879-4ba9{b12-e152e6320a-2

Please review and submit pricing to Miron no Iater than Friday, February 15, 2019. There will not be
opportunity to consider additional costs after this date.

Also, please update your plan set with the ASI and distribute to your field crew for incorporation into your field
and as-built plan sets. It is important that all trades are working from the most current set of plans.

If you have questions or concerns, please contact Amanda Manteufel at 920-969-7011 or myself.

Thanks,

Allison Plank
Project Manager
Allison.Plank@Miron-Construction.com

Miron Construction Co., Inc.
PH 920.886.7813 | Fx 920.969.7393
1471 McMahon Drive | Neenah, W| 54956

MADISON

CLICK HERE TO LEARN MORE ABOUT OUR MABDISON TEAR.

Miron Construction Co., Inc. is 110 be = Op; Iyt = We welcome and

<+ notify the wly ant delete the messs fet use. pnntmg : ail is



To' Miron - Allison Miron - Allison Page 3 of 3 2019-02-20 16:49:42 (GMT) 18887171518 From: MJLP Drywall &amp; Coatings 920-

_E_siimate ‘

MJLP Drywall & Coatings Inc. -
PO Box 4

Larsen, WI 54947
Ph# 920-851-2591
Fax# 888-717-1518

l Dare 1 Estimate No.

2-15-2019 | 215209-1
|

NAME/ADDRESS

Mirou Constructon

PROJECT: FOX CITIES CHAMPION CENTER — ASI-006

No change in pricing.

NOTE: If conduit it hung on exposed ceiling after we have painted it — there will be
an upcharge — we do not chase conduit.

Any questions, please call me at 920-851-2591

MJLP Drywall & Coatings LLC is a Green Company. Working hand in hand with Sherwin

Williams we help to protect the environment. We would like to provide upon request a submittal

for this project that is Green Certified and that is equal or equivalent ta what is spec'd now. Total
Please contact us for more information.

0272072019 11:51AM (GMT-05:00)
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G2
j
Grand Chute

AGENDA REQUEST
5/29/2019

TOPIC: Approve Change Order No. PCI0029 with Miron Construction Co., Inc., in the amount of $30,584.25, for
addition of protective lenses on light fixtures in competition spaces

New Business [ _|Unfinished Business [ ] Reports

Meeting: Community Development Authorit
[] Closed Session [ ] Ordinance/Resolution £ Y P y

Department Reporting: Community Development Submitted By: R. Buckingham

ISSUE: Approval of Change Order No. PCI0029.

BACKGROUND/ANALYSIS: This Change Order was generated following the Architect's submittal review of
light fixtures for all three competition spaces. The Type B1 light fixtures specified for Area A (fieldhouse), Area C
(seasonal rink), and Area D (main rink) were priced without protective lenses. During submittal reviews, | made
an Owner's request to add the lenses to protect luminaires from damage. There are 591 light fixtures being
upgraded by this change order, for a per fixture cost of approximately $50.00.

The funding source for this Change Order is the Project Contingency. As of May 15, 2019, including all approved,
pending and estimated project changes and costs known at that time, the original Project and Owner
Contingency of $2.228 million had been reduced by $461,460, or 20.7% (Contingency & Allowance Tracking Log
attached). By contrast, the total contract for work stands at approximately 56% complete with the approval of
Miron Pay Application #8.

Inc., in the amount of $30,584.25, for addition of protective lenses on light fixtures in competition spaces.

RECOMMENDATION: Staff recommends approval of Change Order No. PCI0029 with Miron Construction Co.

FISCAL IMPACT: OTHER FUNDING

Community Development Authority Lease Revenue Bonds, Series 2018.

ATTACHMENTS: (1) Change Order No. PCI0029. (2) Contingency & Allowance Tracking Log-5/15/2019.




Building Excellence Change Order Request

Date: 04/22/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town Grand Chute Appleton, WI 54913
1900 W Grand Chute Blvd Project: #172430

Grand Chute, Wl 54913-9613

Reference Document: PCI0029

Change Description: Add lenses to Type B1 light fixtures, per Peforma submittal review.

Contractor Description Amount
Elmstar Electric Corporation ELECTRICAL $30,584.25
*SUB-TOTAL* $30,584.25
Project Contingency -$30,584.25
*TOTAL* $0.00

Impacted Calendar Days: D

Ali terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your
approval by signing this request.

I Ardo T ntedoll 2t 57 23/1,7
Amanda Manteufe! I/ J Date:
Miron Construction Co., inc.

Owner Representative Date:
Community Development Authority-Town Grand
Chute

This quote expires on:  05/14/2019

1471 McMahon Drive, Neench, Wl 54956-630% . PO. Box 509, Neenah, Wi 54957-0509 . pH 920.969.7000 rx 920.949.73%5

MIRGN-CONSTRUCTION.COM



Certified DBE/WDBE Electrical Contractor

800 Eastline Road « Kaukauna, Wi 54130
Business: {920) 766-8100 « Fax: (920) 766-8109
www.elmstar.com

Electric Corporation

Electrical Testing & Maintenance:
Infrared Thermoaraphy

UHtrasome Inspecbion

March 19, 2019

Amanda Manteufel

Mmize Posc _ Miron Construction

aximize Powes Quahty & .
Equipment Life 1471 McMahon Drive

Neenah, WI 54956

Data Communications:
RE: Fox Cities Champion Center
Grand Chute, W

fquipment

i Dear Amanda:
Matl wystems

QOur electrical cost to add lenses for the Type B1 Fixtures per Performa
added during the submittal process at the above location is: $30,584.25.

Summary Sheet and Breakdown are attached.

Please issue a Change Order in this amount as per Approved Submittal,
these lenses have already been ordered.

Electrical Contracting:

Thank you,

ELMSTAR ELECTRIC CORPORATION

Jeff LaSage
Project Manager

Underground:

JUjs

This proposal is valid for 30 calendar days.
After this time, proposal is subject to change to reflect material & labor costs at time of order.

Commercial * Industrial * Institutional * Municipal

Providing Solutions



Summary

Project Name: Fox Cities Champion Center RFI Number:

Project Location:  Appleton, Wi AS| Number:

Contractor: Elmstar Electric Corporation

Date: 03/19/19

Total Labor Hours 0.00
Labor Rate: 79.87
Total Labor Cost 0.00
Labor Costs 0.00
Materials Cost 26,595.00
Subtotal 26,595.00
15% markup (Overhead & Profit) 3,989.25
Total contractor costs with markup 30,584.25
Subcontractor costs 0.00
Subcontractor markup ( 7 1/2%) 0.00
Total Subcontractor cost with markup 0.00
Total change cost 30,584.25 |




BREAKDOWN

Project Name: Fox Cities Champion Center RFI #:
Project Location: ~Appleton, WI ASi#:
Contractor: Elmstar Electric Corporation
Date: 03/19/19

MATERIAL MATERIAL LABOR LABOR
MATERIAL qQry PRICE PER | EXTENSION UNIT |PER| EXTENSION
ADDED LENS FOR B1 FIXTURE PER
PERFORMA DURING SUBMITTAL
PROCESS
Type Bl Lens 591 45.00| e 26,595.00

MATERIAL| 26,595.00 LABOR 0.00
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Grand Chute

AGENDA REQUEST
3/29/2019

TOPIC: Approve Change Order No. PCI0032 with Miron Construction Co., Inc., in the amount of $9,000.00, for
addition to Contract JJ - Carpet & Resilient Base.

X] New Business [ |Unfinished Business [_] Reports

Meeting: Community Development Authorit
[] Closed Session [ ] Ordinance/Resolution P y

Department Reporting: Community Development Submitted By: R. Buckingham

ISSUE: Approve Change Order No. PCI0032.

BACKGROUND/ANALYSIS: This Change Order addresses an unintentional oversight in bid pricing by the
successful bidder for Contract JJ - Carpet & Resilient Base. This issue was first reported to CDA at its 11/28/2018
meeting. Following bid award to Macco Commercial Interiors, Inc., a company rep. notified Miron that they
discovered an unintentional oversight that was made when pricing common materials for bids under both
Contract JJ and Contract KK - Resilient Athletic Flooring (for which they were not low bidder). In breaking out
costs between the two bids, they mistakenly calculated a deduct on JJ that was intended to be a deduct on KK. it
went undetected when qualifying low bids for both contracts, since both were lump sum base bid amounts.

The Town Attorney was consulted in this matter, and he provided direction on how to obtain a complete bid
amount from Macco. The company was asked to submit the amount that was omitted in the price for Contract JJ.
They were not provided any bid pricing of the other two bidders for the work. The additional amount of
$9,000.00, when added to the original bid amount of $12,660.00, produced a total bid/contract amount of
$21,660.00, which is still lower than the second lowest bid amount. It was also determined that any change to
Macco's bid price for Contract KK would not have resulted in them being lowest bidder for that work. While this
was an unusual situation, the outcome remained financially favorable to the CDA, and we are able to deliver the
message that our project follows good business practices by paying a complete low bid price for all the labor and
materials required under contract.

The funding source for this contract addition is Procurement Savings. With a beginning balance of $735,665, this
fund has been reduced by approximately $262,000.

RECOMMENDATION: Staff recommends approval of Change Order No. PCI0032 with Miron Construction Co.,
Inc., in the amount of $9,000.00, for addition to Contract JJ - Carpet & Resilient Base.

FISCAL IMPACT: OTHER FUNDING




Community Development Authority Lease Revenue Bonds, Series 2018.

ATTACHMENTS: Change Order No. PCI0032.




Building Excellence. Change Order Request

Date: 04/17/2019

To: Robert Buckingham Re: Fox Cities Champion Center
Community Development Authority-Town Grand Chute Appleton, W1 54913
1900 W Grand Chute Blvd Project: #172430

Grand Chute, WI 54913-9613

Reference Document: PCI0032
Change Description: Add to flooring contract due to bidder's unintentional oversight of Section 096813 Tile Carpeting

Contractor Description

Macco's Commercial Interiors CARPET FLOORING
*SUB-TOTAL*

Procurement Savings

* TOTAL **

Impacted Calendar Days: 0

All terms of our agreement apply and preciude Miron Construction Co., Inc. from performing any extra work without approval.
approval by signing this request.

Bondrds WpsZeadel /;4?4, /{8l

4 !
Amanda Manteufel (/ Date:
Miron Construction Co., Inc.

Owner Representative Date:
Community Development Authority-Town Grand
Chute

This quote expires on:  05/08/2019

Amount
$9,000.00
$9,000.00

-$9,000.00
$0.00

Please provide your

1471 McMahon Drive, Neench, W1 54956-6305 = PO Box 509, Neenah, Wi 54957-050¢ PH 920.969.7000  £x 920.969.7398

MIRON-CONSTRUCTION.COM



= 3
2INAaCCO S
_)—Commercial Interiors, Inc.

November 27, 2018
Miron Construction -Fox Cities Champion Center

The original bid we sent in had the Carpet and resilient base listed at
$12,660.00. In putting the bid together on notepad pages, I had the carpet
portion on one page and the vinyl base on another page and when deducting
out the vinyl base for the athletic flooring areas, that cost was deducted from
the carpet cost and none of the vinyl base material and labor cost was added
back in.

Original bid $12,660.00
Added to contract $ 9.000.00
Adjusted contract amount $21,660.00

Pkt

ale Schumerth
Macco’s Commercial Interiors

680 S. Westland Drive Appleton WI 54814 — Office (920)-731-3231 — Fax (920)-731-1061
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